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1 INTRODUCTION

Terminal 117 (T-117) is an early action area (EAA) within the Lower Duwamish Waterway
(LDW) Superfund Site in Seattle and Tukwila, Washington (Figure 1-1). It was selected as an
EAA to address polychlorinated biphenyl (PCB) contamination in sediment. In September 2010,
the U.S. Environmental Protection Agency (EPA) approved an engineering evaluation/cost
analysis (EE/CA; Windward et al. 2010) prepared by the Port of Seattle (Port) and City of Seattle
(City). The T-117 removal action is being performed in accordance with the Administrative
Settlement Agreement and Order on Consent Number CERCLA 10-2011-0089 (Settlement
Agreement, including Statement of Work [SOW]; USEPA 2011) as a Non-Time Critical Removal
Action (NTCRA). Preparation of a removal action work plan (RAWP) is one of the required
elements under the Settlement Agreement.

The T-117 EAA includes the following subareas: Sediment Area, Upland Area, and Adjacent
Streets and Residential Yards Area. The cleanup will be conducted in two coordinated phases:
the Sediment and Upland Areas cleanup (Phase 1) and the Adjacent Streets and Residential
Yards Area cleanup (Phase 2). The City is managing the Phase 2 cleanup, while the Port is
managing the Phase 1 cleanup. Community protection measures and outreach activities related
to the overall T-117 EAA cleanup are being coordinated between the Port and the City.

Phase 2 is being conducted in two steps as follows:

¢ The Residential Yards portion of the cleanup, which includes the cleanup of eight!
residential yards, and portions of the roadway planting strips on South Cloverdale
Street and the alleyway between South Cloverdale Street and South Donovan Street
(Figure 1-2)

¢ The Adjacent Streets portion of the cleanup, which includes cleanup within the rights-of-
ways of 16th Avenue South, 17th Avenue South, Dallas Avenue South, and South
Donovan Street; and construction of new stormwater infrastructure in this area.

This RAWP summarizes the anticipated means and methods by which NRC Environmental
Services (NRC) will carry out the removal action within the Residential Yards area. These
means and methods are in general accordance with the construction drawings and technical
specifications provided in Appendix A of the removal action design report (RADR; Integral
2012). The means and methods may be modified as necessary and appropriate to accomplish
the work, provided that such methods satisfy the performance requirements set forth in the
construction drawings and specifications.

! Portions of seven residential yards are being cleaned up to address PCB concentrations greater than 1.0 parts per
million. An additional removal at the front yard of 1430 S. Donovan Street is being planned to address dioxin/furan
concentrations greater than 50 parts per trillion toxic equivalency (ppt TEQ) based on an EPA directive provided in
its September 5, 2012, letter.

Integral Consulting Inc. 1-1
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1.1 PROJECT BACKGROUND

T-117 was selected for early action in 2003 as part of the LDW Superfund project. T-117 was
specifically selected to reduce PCB contamination in sediment. PCB contamination at the site is
associated with historical industrial activities that involved asphalt manufacturing in the T-117
Upland study area. Asphalt manufacturing operations included the use of recycled oils, some
of which contained PCBs and were released to the surrounding environment. Asphalt
manufacturing activities ceased in the early 1990s, and the former asphalt plant, tanks, and
some contaminated soil were removed in 1996 and 1997. The Port acquired the former asphalt
plant property in 2000. Currently, the T-117 Upland study area is fenced, secured, and vacant.

Numerous independent and joint investigations with EPA have been conducted by the City
within the Streets and Yards study areas from 2004 to present. These studies have focused on
characterizing the nature and extent of contamination, and confirming the removal action
boundaries. These investigations focused primarily on the designated chemicals of concern
(COCs) for the Streets and Yards: PCBs, and dioxins and furans (where co-located with PCBs
that exceed the action level). In 2004 and 2005, the City completed a series of interim actions in
portions of the Streets and Yards study areas. Descriptions of these past investigations and
interim actions are summarized in the EE/CA (Windward et al. 2010).

In 2012, the City conducted an extensive sampling program to support the removal action
design and to confirm the areal and vertical extent of removal for the Streets and Yards study
area. The results of this investigation are presented in Appendix G of the RADR (Integral 2012).

1.2 REMOVAL ACTION AREA

The Residential Yards Cleanup area comprises seven residential properties bounded by Dallas
Avenue S., S. Donovan Street, 14th Avenue S., and 16th Avenue S.; an alleyway between S.
Cloverdale and S. Donovan; and planting strips along S. Cloverdale Street (Figure 1-2).

A marina and boatyard are located immediately north of the Yards study area, adjacent to the
LDW, and the Upland study area is to the east. The South Park business district is located to the
west of the Yards study area along 14th Avenue S. The land within the study area is zoned as
either commercial or neighborhood commercial; however, it is predominantly used as single-
family residential. While some lots do have private driveways, most are accessed either via
parallel parking along street frontages or through alleyways. The distribution and magnitude
of COCs within the Residential Yards study area are discussed in the RADR (Integral 2012).

Integral Consulting Inc. 1-2
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1.3 REPORT PURPOSE AND ORGANIZATION

The primary purpose of this RAWP is to document NRC’s proposed means and methods for
executing the work, as set forth in the RADR (Integral 2012). The RAWP provides detailed
procedures, methods, and layouts for accomplishment of the work. The RAWP also
summarizes the contractor’s construction quality control (QC) program and related elements of
the City’s construction quality assurance (QA) program.

The RAWP is intended to demonstrate that the proposed means and methods for executing the
work are appropriate and sufficient to achieve the project cleanup goals, are protective of
worker health and safety, the public, and the environment, and are consistent with construction
drawings and technical specifications in appendix A of the RADR (Integral 2012). The RAWP
supplements the construction drawings and technical specifications during execution of the
work; all work will be conducted in accordance with the construction drawings and technical
specifications and the RAWP, as approved by EPA. The construction drawings and
specifications shall be the prevailing documents in the event of a discrepancy between the
design details and procedural requirements set forth in the RAWP.

This RAWP is organized as follows:

Section 1—Introduction. Introduction and overview of RAWP organization and
relevant project background.

Section 2—Project Overview. Overview of the removal action objectives and planned
removal activities as well as the applicable regulatory requirements.

Section 3—Removal Action Team Organization. Introduction of EPA, City, and NRC
team members and their roles; description of NRC and subcontractor qualifications.

Section 4—Contractor Work Plan. Brief descriptions of NRC’s proposed means and
methods for carrying out the work including NRC’s work plans for key elements of the
work (e.g., utility protection, surveying, waste transport and disposal, site restoration,
etc.) and other work considerations (e.g., project schedule, green remediation,
sustainable practices).

Section 5—Construction Quality Assurance. Overview of City’s construction QA
program, including construction documentation and reporting activities and procedures
for coordinating with EPA regarding compliance with EPA’s Offsite Rule.

Section 6 —References.

Integral Consulting Inc. 1-3
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Appendices. Included as appendices are copies of NRC-provided attachments
identified in Section 4, such as the construction checklist, project schedule, and
construction health and safety plan (HASP).

Integral Consulting Inc. 1-4
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2 PROJECT OVERVIEW

As discussed in Section 1.1, prior investigations have produced extensive data that have been
used to characterize the nature and extent of contaminated soils in the Residential Yards study
area. Contaminated soils requiring removal have been identified in portions of seven
residential properties, portions of planting strips within the S. Cloverdale Street right-of-way,
and the alleyway between S. Cloverdale Street and S. Donovan Street. The locations of these
affected properties are shown on Figure 1-2.

2.1 REMOVAL ACTION OBJECTIVES

The primary objective of the Residential Yards cleanup is to reduce risks to human health and
the environment.

Total PCB concentrations determine the extent of the excavation prisms in the Residential Yards
study area. As outlined in Section 4.4.3 of the EE/CA (Windward et al. 2010), cleanup in the
Residential Yards study area is guided by the following decision rules:

e Total PCB concentrations are the driver for this Residential Yards cleanup.

e Cleanup up will occur where total PCB concentrations exceed the removal action level
(RvAL) of 1 mg/kg. For yard decision units characterized by multi-increment sampling,
a remediation level of 0.5 mg/kg total PCBs is used to define portions of the yards to be
removed. The 0.5 mg/kg total PCB remediation level was developed from an evaluation
of variability in triplicate multi-increment samples collected from decision units as
discussed in Appendix L of the EE/CA (Windward et al. 2010). Alleyway sampling
followed procedures similar to those used to establish decision units but have lower
ratio in composite sample collection. EPA has determined the variability analysis
completed in the EE/CA for yard decision units applies to the alleyway areas and the
remediation level for total PCBs will be 0.5 mg/kg. Planting strips are of limited area
and were sampled using a different approach. Remedial action will be completed where
all point samples in a given planting strip area, at a given depth, are less than the RvAL
for total PCBs of 1 mg/kg.

Wherever PCB cleanup occurs, co-located polychlorinated dibenzo-p-dioxins and
polychlorinated dibenzofurans (PCDD/PCDFs) will also be removed.

Integral Consulting Inc. 2-1
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2.2 REMOVAL ACTION OVERVIEW

The primary removal activities for the affected properties will include removal of hardscape
features such as private sidewalks, patios, and garden sheds; stripping of existing vegetation for
offsite transport and disposal; excavation of contaminated soils to pre-determined depths for
offsite transport and disposal; backfilling with clean import materials to original grades; and
site restoration.

Most plants and grasses will be removed from affected properties, while large trees and shrubs
will generally be left in place. In general, target excavation depths have been determined and
range from 6 to 36 inches; however, shallower excavations will be performed within the root
zones of trees and shrubs that will remain in order to ensure the vegetation will not be
damaged. Pre-removal sampling was not feasible in the planting strips on the south side of

S. Cloverdale Street and confirmation sampling will be completed during removal as outlined
in the quality assurance project plan (QAPP; Appendix G to the RADR; Integral 2012) to
determine the final depth of excavation.

Following backfilling of the excavations, the residential yards and planting strips will be
restored by replanting or replacing any removed plants and grasses and reconstructing
hardscape features. The alleyway will be reconstructed with compacted gravel to finished
grade. Details regarding the construction site layout, equipment use, construction procedures,
and construction schedule are presented in Section 4 of this RAWP.

2.3 REGULATORY REQUIREMENTS

Federal and state regulatory requirements and guidance that were followed in the design of
removal activities are describe in detail in the EE/CA (Windward et al. 2010). Section 121(e) of
the Comprehensive Environmental Response, Compensation and Liability Act of 1980
(CERCLA), 42 USC § 9621(d), and the National Contingency Plan at 40 CFR § 300.430(f)(1)(ii)(B)
require that remedial actions at CERCLA sites attain applicable or relevant and appropriate
federal and state requirements, standards, criteria, and limitations, which are collectively
referred to as ARARs, unless such ARARs are waived under CERCLA Section 121(d)(4). A
comprehensive list of ARARs is provided in Attachment C to the action memorandum for this
NTCRA (USEPA 2010). In addition, a list of regulations and guidance that apply to the
remedial design and remedial action process for this NTCRA is included in Appendix A (SOW)
of the Settlement Agreement (USEPA 2011). The listed ARARs that are potentially applicable to
the Residential Yards cleanup include:

Worker Safety

e Occupational Safety and Health Administration (OSHA) Hazardous Waste Operations
and Emergency Response (HAZWOPER, 29 CFR 1910.120)

Integral Consulting Inc. 2-2
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e Washington Industrial Safety and Health Act (WAC 296-155).

Waste Disposal
e Resource Conservation and Recovery Act (RCRA, 40 CFR 260)
e Toxic Substances Control Act (TSCA, 40 CFR 761)
¢ Washington Solid Waste Handling (WAC 173-350 and -351)
¢ Washington Hazardous Waste Management Act (Chapter 70.105 RCW)
e Washington Dangerous Waste Regulations (WAC 173-303).

Water Pollution Control

e C(Clean Water Act and National Pollutant Discharge Elimination System (NPDES, 40 CFR
100-149)

e Washington Water Pollution Control Act (Chapter 90.48 RCW)
e  Washington NPDES Program (WAC 173-216 and -220).

Noise Limitations

e Washington Noise Control Act of 1974 (WAC 173-60).

Other Potential Criteria
e Endangered Species Act
e U.S. Fish and Wildlife Coordination Act
e Migratory Bird Treaty Act
e National Historic Preservation Act
e Native American Graves Protection and Repatriation Act
e Washington State Environmental Policy Act.

Details concerning how construction activities will be performed in compliance with applicable
requirements are contained in the work plans presented in Section 4 of this RAWP.

Integral Consulting Inc. 2-3
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3 REMOVAL ACTION TEAM ORGANIZATION

The City and Port are responsible for the T-117 NTCRA. The Port is the lead entity for the
Upland and Sediment study areas (Phase 1) of the T-117 cleanup while the City is the lead
entity for the Streets and Yards study areas (Phase 2). EPA has lead responsibility for
regulatory oversight. This RAWP addresses the Residential Yards cleanup portion of the

Phase 2 cleanup. The City will be responsible for implementing and overseeing the Residential
Yards cleanup and, as such, executing the construction contract. The roles, responsibilities, and
lines of communication for these and other key members of the project team are described in the
following sections and illustrated in the organization chart presented in Figure 3-1.

3.1 AGENCY PERSONNEL

EPA is the regulatory authority and responsible agency for authorizing and overseeing the
removal action. In this capacity, EPA has reviewed and maintains approval authority over the
construction drawings and technical specifications presented in Appendix A of the RADR
(Integral 2012). Contractor submittals included in this RAWP will be reviewed by EPA to
ensure that the City’s construction QA and NRC’s construction QC programs are consistent
with the removal design objectives. Even though EPA approvals of design documents and
RAWP are required, the burden of meeting the performance standards specified in the
Settlement Agreement (USEPA 2011) is the responsibility of the performing party. Both EPA
and its oversight contractor have the authority to direct the City to stop work. The following
EPA staff will have key roles in this project.

Remedial Project Manager

EPA’s remedial project manager is Piper Peterson. The remedial project manager is responsible
for overseeing the removal action to ensure that when the remedy is performed, it is protective
of human health and the environment, and that the work meets removal action objectives and is
implemented in accordance with the Settlement Agreement (USEPA 2011).

Agency Construction Oversight Manager

Under an agreement between the U.S. Army Corp of Engineers (USACE) and EPA, Jayson
Osborne (with USACE) will be the agency construction oversight manager who will exercise
project oversight for EPA and coordinate with the City. The agency construction oversight
manager is responsible for ensuring that the construction activities comply with the Settlement
Agreement (USEPA 2011), construction drawings and technical specifications in Appendix A of
the RADR (Integral 2012), and the final approved RAWP.

Integral Consulting Inc. 3-1
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3.2 CONSTRUCTION MANAGEMENT / OVERSIGHT PERSONNEL

The City is the lead entity responsible for the overall planning and implementation of the
Residential Yards cleanup activities to ensure the cleanup performance standards are met. As
the lead design consultant to the City, Integral Consulting Inc. (Integral) was responsible for
developing the Residential Yards RADR (Integral 2012), including construction drawings,
technical specifications, and related plans, and will be responsible for implementing the
construction quality assurance plan (CQAP) included in Appendix B of the RADR and for
preparing the removal action completion report.

Project Coordinator

The City’s project coordinator (Mary Mitchener, Hart Crowser, Inc.) is responsible for
coordinating the remediation activities, and ensuring that all work is conducted in accordance
with the EPA-approved design and RAWP. The City’s project coordinator oversees program
activities and performs management oversight and agency coordination. The City’s project
coordinator approves required project design and construction deliverables, major contractor
submittals, design revisions, and attends internal team meetings, weekly construction quality
assurance meetings, and external meetings with EPA. The City’s project coordinator is the main
point of contact with EPA for final approval of necessary actions and adjustments of activities to
accomplish project objectives.

The City’s project coordinator is also responsible for internal City coordination of contracting
and construction management. The City’s project coordinator manages all scheduling and
coordination of City resources as needed to ensure contractor procurement and execution of the
contract.

Consultant Project Manager

The City’s consultant project manager (Linda Baker, R.G., L.H.G., Integral) has overall
responsibility for the execution of consultant work. The consultant project manager will
manage the contract, schedule, budget, and project deliverables for removal action oversight
services provided by Integral and reports to the City’s project coordinator.

Resident Engineer

The City’s resident engineer (Eric Pilcher, P.E., Integral) is responsible for technical aspects of
construction management. The City’s resident engineer reports to the City’s project coordinator
and Consultant project manager. The City’s resident engineer monitors NRC’s compliance with
the contract, detects variances between the contract as written and the desired work to be
performed, notifies the City’s project coordinator of any variances, and obtains approval from
the City’s project coordinator (including funding adjustments) to execute change orders to
modify the desired work within the contract.

Integral Consulting Inc. 3-2
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The City’s resident engineer has authority to direct NRC to modify or cease operations when
out of compliance with contract requirements. The City’s resident engineer obtains approval
from the City’s project coordinator when Contractor operations are in compliance with contract
requirements but require modification to meet project objectives.

The City’s resident engineer is also responsible for administering the community HASP and
coordinating construction access issues with property owners and tenants during the
construction. The City’s resident engineer reports access conflicts to the City’s project
coordinator for resolution.

The City’s resident engineer is the primary means of contact with NRC and is the only
individual to direct NRC or modify NRC activities on the City’s behalf. All quality assurance-
related concerns and communications are routed through and processed by the City’s resident
engineer.

Quality Assurance Representative

The City’s QA representative (Zach Estela, Integral) will be responsible for performing QA
activities as described in the CQAP and advising the project team in responding to
construction-related engineering and design needs (e.g., unforeseen conditions, proposed field
changes to the design). The City’s QA representative will report directly to the City’s resident
engineer and will coordinate with other Integral project personnel and subconsultants assigned
to the construction project.

The City’s QA representative will advise the resident engineer on matters affecting project
QA/QC and will have an onsite presence during all critical construction activities, including
excavation, backfill, inspections of backfill materials for acceptance, and interpretation of pre- or
post-excavation surveys and post-backfill surveys. The City’s QA representative will regularly
interact and communicate with NRC, as necessary, to verify NRC’s compliance with
construction QA/QC requirements.

Site Health and Safety Officer

Each company or organization working on the site will be responsible for developing and
implementing its own site health and safety program.

Integral’s site health and safety officer (Eric Pilcher, P.E., Integral) will be responsible for
overseeing the health and safety program for the City’s project management and QA team and
will administer the QA HASP. The site health and safety officer will also be responsible for
verifying that NRC performs its work activities in accordance with the site-specific construction
HASP and for ensuring that the community HASP is effectively implemented and that the
removal action construction team is fully aware of the associated requirements.
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Other Key Quality Assurance Team Members

Landscape Architecture—].A. Brennan, Associates PLLC, was responsible for developing
landscaping plans for the restoration of the yard and is responsible for verification of the quality
of NRC’s restoration activities. A representative of J.A. Brennan will be present during
coordination meetings with homeowners and tenants to discuss site features that are to be
preserved and coordinate restoration features. J.A. Brennan will be a technical resource during
construction to address landscaping related questions and during site restoration will assist the
City’s resident engineer in confirming acceptable compliance with the restoration plans.

Community Involvement—Harris & Smith Public Affairs (HSPA) is responsible for community
outreach and communication as described in the community involvement plan (CIP; HSPA and
Integral 2012). The CIP sets the framework for notifying and interacting with residents and
businesses that will be impacted by the removal action, as well as other stakeholders and the
public as a whole.

3.3 CONSTRUCTION CONTRACTOR

NRC will perform the removal activities, including clearing, excavation, transport, and disposal
of contaminated soils, placement of backfill, and restoration of landscaping, track and
document green remediation practices, and support outreach activities to the community. NRC
will implement site controls to restrict unauthorized access, manage traffic, and minimize
environmental impacts, and will also monitor health and safety activities for site workers,
subcontractors, and community members.

These activities will be conducted in accordance with the construction drawings and technical
specifications presented in Appendix A of the RADR (Integral 2012) and NRC’s work plans
presented in Section 4 of this RAWP.

3.3.1 Contractor Personnel

NRC was selected from a list of contractors pre-qualified by the City to perform environmental
remediation construction.

NRC’s personnel and functions, as well as any subcontractors under the direction of NRC, are
described below. The following sections delineate roles and responsibilities for key members of
NRC’s team.

Contractor Project Manager

The contractor project manager (Russell Morgan, NRC) reports directly to the City’s resident
engineer and will regularly interact and communicate with the City’s QA representative.
NRC’s project manager provides management of and direction to all contractor and
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subcontractor personnel and has overall responsibility for executing the work in compliance
with the EPA-approved construction drawings and technical specifications presented in
Appendix A of the RADR (Integral 2012) and this RAWP.

Contractor Quality Control Representative

The contractor QC representative (Scott St. John, NRC) is responsible for implementing the
contractor quality control plan (CQCP) presented in Section 4.12 of this RAWP. NRC’s QC
representative reports to NRC’s project manager and is responsible for, but not limited to:

e Providing and maintaining an effective quality control system for all construction tasks

¢ Coordinating quality control monitoring activities and preparing construction
submittals

e Monitoring quality control activities to ensure conformance with authorized policies,
procedures, contractor work plans (e.g., pollution prevention and mitigation plan,
transport and disposal plan) and sound construction practices, as well as recommending
improvements, as necessary

¢ Conducting the weekly quality control meeting and submitting the meeting minutes
electronically to the City’s resident engineer and QA representative and the agency
construction oversight manager

¢ Conducting other meetings with the construction team covering the requirements of the
QC procedures presented in the CQCP (Section 4.12 of this RAWP) and, as appropriate,
the CQAP

¢ Informing, identifying, and resolving nonconformance issues

e Preparing and submitting electronically the daily construction QC reports to the City’s
resident engineer and QA representative

e Responding to nonconforming work and associated communication and documentation
requirements

e Preparing and tracking field change requests when required to obtain design
engineering approval of requested field changes

e Maintaining record drawings and construction red-line drawings
e Taking progress photographs and preparing and submitting weekly progress reports to
the City’s resident engineer and QA representative.
Contractor Project Supervisor

The contractor project supervisor (Scot Overdick, NRC) provides day-to-day onsite
management and direction to the construction contractor personnel. NRC'’s project supervisor
reports to NRC’s project manager and is responsible for executing the work in full compliance
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with the design drawings and specifications presented in the RADR (Integral 2012). In
addition, the project supervisor will verify proper operation and maintenance of equipment,
manage subcontractors, and provide daily reports to the City’s resident engineer. NRC's
project supervisor is responsible for:

e Coordinating with off-site staff

¢ Managing and coordinating all removal action subcontractors on the site

¢ Ensuring completion of the construction in accordance with the contract documents,
applicable codes and standards, and the approved RAWP

e Ensuring completion of the project on schedule and within budget

e Ensuring that appropriate change management procedures are in place to reliably track
requested scope of work changes, evaluate their effects, and if approved, implement and
document the changes

¢ Ensuring that adequate site security, appropriate for the activities being performed, is
maintained

e Ensuring that construction equipment is properly serviced and used

¢ Ensuring that an adequate labor force is assigned to the project with the proper training,
education, experience, skills, tools, equipment, and materials to complete the
construction and minimize potential impacts to the environment

e Revising activities in response to observations, accidents, emergencies, or community
complaints.
Contractor Safety Officer

The contractor safety officer (Scot Overdick, NRC) ensures that operations are performed in
accordance with the site-specific construction HASP and the community HASP. NRC's safety
officer is responsible for the following:

e Supervising the health and safety of construction personnel relative to compliance with
all applicable regulations

e Ensuring that construction team members understand the requirements of the site-
specific construction HASP and the community HASP for work on the site

e Conducting and documenting daily health and safety briefings
e Exercising stop work authority when warranted by conditions

e Ensuring that site personnel have received required training and maintaining
documentation of such training on the project site

e Supporting the project supervisor in response to accidents, complaints, and incidences
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¢ Functioning as a technical resource for all environmental, safety, loss, industrial, and
hygiene issues.

Other Contractor Personnel

Other site personnel may be added as deemed necessary by NRC. Additional responsibilities of
NRC’s project manager and project supervisor and responsibilities of other site personnel are
determined by NRC.

3.3.2 Contractor Qualifications

Russell Morgan, Contractor Project Manager

Mr. Russell Morgan has more than 30 years of experience in the construction, environmental,
and remedial industries. His expertise includes project management, project oversight,
engineering, project estimation, scheduling, quality control, cost control/tracking, and
remediation implementation. As a senior project manager, Mr. Morgan has an extensive
background in technical support and construction management for various engineering
activities, including remediation projects, surface and subsurface excavations. His experience in
heavy civil construction and the environmental industry includes expertise in gas extraction
and treatment, landfill design and construction, waste water treatment, quality assurance and
quality control, project scheduling and cost/ labor analysis, material stabilization, and heavy
media separation.

Scott St. John, Contractor Quality Control Representative

Mr. Scott St. John is an environmental manager with 18 years of experience managing
multidisciplinary environmental cleanup projects for private enterprise, and on county, state,
and federal contracts. Mr. St. John is an innovative and energetic leader, skilled communicator
and team builder. He is knowledgeable and skilled in working under environmental
laws/regulations (RCRA, TSCA, CERCLA, NRC, Department of Transportation [DOT], OSHA,
40-CFR and state) and has a proven track record of timely and satisfactory completion of
environmental remediation and emergency response projects.

Scot Overdick, Contractor Project Supervisor and Safety Officer

Mr. Scot Overdick is a senior project manager with NRC’s Seattle office. He manages and
performs excavation and remediation services for NRC customers. These projects primarily
include cleanups related to hazardous materials incident emergency responses, underground
storage tank removals, contaminated soil removal, and remediation system services.
Remediation system services include design support, construction, startup, operation,
maintenance and decommissioning of soil and groundwater remediation equipment systems.

Mr. Overdick is an experienced safety officer. He has more than 20 years of experience in safety,
industrial hygiene, public health, radiation protection, environmental protection and loss
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control management in emergency response, hazardous waste remediation, solid waste
treatment, construction and manufacturing.

Resumes for Russell Morgan, Scott St. John, Ken Koppler, and Scot Overdick are included in
Appendix A.

3.3.2.1 Subcontractors

Duane Hartman & Associates, Inc., Independent Surveyor Firm

Duane Hartman & Associates, Inc. (DHA), a Veteran-Owned Small Business, delivers land
surveying and mapping services to private and public clientele throughout Washington State
and the Pacific Northwest. Owned and managed (since 1993) by Duane Hartman, a local
professional surveyor, the firm practices pride in excellence and cost efficient services for clients
throughout the greater King, Pierce, and Snohomish County regions. DHA has an excellent
reputation for being a team player with government and private clientele in need of surveying
and mapping services.

Analytical Resources Incorporated, Analytical Laboratory

Analytical Resources, Inc. (ARI), a Washington corporation, was founded in March 1985 by four
principals combining 60 years of experience in environmental chemistry. The firm has grown to
a total staff of 45 people, including 40 scientists with bachelor’s degrees or higher. ARI currently
provides analytical services for regional, national, and international clients. ARI holds long-
term contracts to provide dioxin/furan analyses for the EPA Contract Laboratory Program,
USACE, the Navy, the Boeing Company, and many other private and public organizations.
Laboratory operations are organized into three main divisions: Organics, Inorganic, and
Geotechnical. ARI's Quality Assurance, Client Services, and Computer Services divisions
provide administrative support for ARI's comprehensive team effort. ARI is an accredited
laboratory in the State of Washington per WAC 173-50 and is accredited under the U.S.
Department of Defense Environmental Laboratory Accreditation Program.

Teufel Landscaping, Landscaping Subcontractor

Teufel Landscaping will assist NRC with landscaping tasks associated with the project and will
provide specified plants. Teufel Nursery was founded in 1890 by Gustav Teufel, a landscape
gardener who believed that quality grown plants and thoughtful design were essential to all
landscape projects. Four generations later Teufel Nursery is still family owned and operated. As
a grower of premium nursery stock and a major provider of landscape services throughout the
Northwest, Teufel has earned a reputation as leader in the green industry.

Robinson Noble, Geotechnical/Soil Testing Subcontractor

Robinson Noble provides geotechnical engineering solutions and construction testing services.
Robinson Noble geotechnical engineers have engaged in nearly every facet of geotechnical
engineering and soil mechanics, with direct experience in soil mechanics, geotechnical
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teasibility and design, geologic hazard evaluation, field inspection, and soil testing. Robinson
Noble maintains an in-house laboratory equipped to evaluate the properties and characteristics
of soil, completed in accordance with the standards of the American Society for Testing and

Materials.

Integral Consulting Inc. 3-9



T-117 Residential Yards
Removal Action Work Plan November 30, 2012

4 CONTRACTOR WORK PLAN

4.1 PROJECT WORK PLAN

The intent of this project work plan is to present the general sequence of pre-construction and
construction/remediation activities planned to take place at the T-117 Yard removal action site.
In addition, this plan summarizes the proposed methodology for performing various phases of
the work. It describes possible equipment and personnel to be used, general sequencing of the
work activities, the use of the site for staging, stockpiling and other activities, and security. This
project work plan has been prepared in coordination with Section 01 40 00 of the technical
specifications, the community and contractor HASPs, and the T-117 RADR. Use of the Port
property as a staging area is discussed in the Port property access agreement included in
Appendix H.

The primary removal activities for the affected properties will include excavation of
contaminated soils to pre-determined depths/elevations and backfilling with clean import
materials to original grades. Most plants and grasses will be removed from affected properties,
while large trees and shrubs will generally be left in place. Following backfilling of the
excavations, the affected yards and parking strips will be restored including replacement of any
removed plants and grasses. Alleyways will be restored with gravel. Table 4-1 summarizes the
excavation design details for each of the affected properties including area, depth, volume, and
target elevation for each excavation.

4.1.1 Methods to be Employed in the Removal Action

At each property, a series of eight tasks will be implemented to achieve excavation objectives.
These tasks will incorporate communication and approval protocols with the property owner,
environmental protection site controls, excavation and removal procedures, and site restoration.
The eight tasks are as follows:

Task 1—Notify property owner. Prior to the beginning of onsite construction, the City will
contact the property owner to confirm the extent of planned removal and restoration activities
and to schedule its implementation. To the extent practical, an onsite “walk through” will be
conducted with each owner and representatives of the City, EPA, and NRC to confirm details of
the planned removal activities.

Task 2—Set up site controls. At the start of the scheduled removal, NRC will establish barriers
using temporary fencing, yellow precaution tape, stanchions, temporary construction fencing
and/or silt fencing to demarcate exclusion zones, contaminate reduction zones, and safe zones
where active construction activities are to take place. Site pollution control facilities such as
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wheel cleaning stations and stormwater control best management practices (BMPs) will also be
provided as applicable.

NRC will provide appropriate housekeeping and site management throughout all subsequent
phases of construction. This includes maintaining exclusion zones, contaminate reduction
zones, and safe zones; maintaining emergency equipment on site (e.g., first aid kit, eye wash,
tire extinguisher, spill containment kit, spare personal protective equipment); performing daily
inspections of the work area; repairing or replacing demarcation tape, silt fence, erosion control
products, and visqueen tarps within exclusion zones; and providing traffic control when
construction trucks and equipment are present.

Task 3—Remove surface vegetation and obstructions. After site controls have been
established, all surface obstructions that are not intended to be disturbed will be marked and
properly protected while those features scheduled for removal will either be stored for later
restoration or disposed of offsite at an appropriate facility.

Task 4—Excavate, transport, and dispose contaminated soil. The designated areas of
contaminated soil will be excavated, loaded into haul trucks, or bins and transported to the
approved landfill for disposal.

NRC will excavate most yards utilizing a mini excavator, skid steer loaders, vacuum truck, and
air knife. The combination of these major pieces of equipment will be utilized as appropriate for
individual properties. Yards will generally be divided into two sections the left and right side
of the house with the front and back sidewalks as a dividing line. Excavation activities will
begin at the point furthest from the bin on one side of a house. The excavator will sit on the
contaminated soil excavating and pulling material to the machine. The soil will be placed in the
skid steer loaders which will be used to transport the soil via the designated haul route to the
bin. Once the area within the excavators reach has been excavated, the mini excavator will
utilize its smooth edge bucket or a grade beam to perform a final scrape of the excavated area.
This scraping will remove any sloughed soils.

Excavations will continue along the leading edge of the contaminated area proceeding from the
back of the property to the front. Excavation equipment operators will perform work from on
top of the contaminated soil to the extent possible. In areas where equipment must cross or
work from a clean area the clean area will be covered with plastic sheeting and/or plywood in
the areas where equipment must travel or sit to operate.

When NRC has completed removal activities at a given residential yard the excavating
equipment (e.g., mini-excavator, skid steer loaders, etc.) will be decontaminated prior to
relocation to the next property. Decontamination will typically be performed utilizing dry
decontamination methods as discussed in Section 4.11.3 of this RAWP. However, if the dry
decontamination method is not sufficient to remove the gross contaminants from a piece of

Integral Consulting Inc. 4-2



T-117 Residential Yards
Removal Action Work Plan November 30, 2012

equipment one of two wet decontamination methods will be utilized to further decontaminate
the equipment. The first is the wet decontamination of the equipment utilizing wet rags to wipe
soil from the equipment. Contaminated rags generated during this decontamination process
will be disposed of with the contaminated soil.

If it is determined that additional decontamination is required, NRC will utilize a wet scrubbing
technique. NRC will start by erecting a temporary plastic containment cell (cell) with 5 to 12-
inch sides to collect any excess wash water generated during the wet scrubbing at the lower or
sump side of the cell. One side of the cell will be lowered to ground level to allow the
equipment to enter the cell. Once inside the cell the side will be raised forming a complete
containment around the base of the equipment. Workers inside the cell will use water soaked
rags and brushes to scrub soil from the equipment. Scrubbing of the equipment will include all
areas visually contaminated with soil or that were in contact with soils (e.g., tracks, wheels,
bucket, etc.) Additional clean wet rags and water will be used to wipe down or flush the
equipment following scrubbing. Wash water and rinsate generated during the decontamination
process will be vacuumed with a vacuum truck and transported offsite for disposal. Rags will
be placed in soil bins for offsite disposal.

Once the equipment is visually inspected by the QC Officer or his representative and approved
as decontaminated, the opposite side of the containment will be lowered and the equipment
will be driven onto an equipment trailer for transport to the next yard or tracked/driven to the
next yard if it is adjacent to or in proximity to the original property.

Task 5—Import and emplace backfill materials. Clean replacement backfill materials will be
imported and placed in the excavated areas to restore site topography to pre-excavation
elevations. Excavations will generally be backfilled within 24 to 48 hours of removal activities.

Task 6 —Restore vegetation and previously removed objects. Plants and grasses previously
cleared from the excavated areas and stored for reinstallation will be restored in accordance
with the restoration plan established for each property. Any stored items previously removed
from the property during Task 3 will be restored to their original locations. Demolished features
that could not be saved for reuse will be replaced.

Task 7—Demobilize contractor equipment and remove site controls. After all active site
construction activities have been completed, NRC will remove the access restriction barriers
and demobilize all construction equipment. Some erosion and sediment controls may remain
until new grass is fully established.

Task 8 —Maintain property restoration and obtain owner approval. After completion of the
property restoration, the City will contact the property owner to schedule a walk-through
inspection. The inspection will be conducted with each owner, and representatives of the City,
the EPA, and NRC to confirm satisfactory completion of the construction activities. Items
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remaining to be completed or corrected will be documented on a pre-final punch list for NRC to
address. NRC will provide a maintenance plan for landscape plantings to the property owner.
NRC will perform continued maintenance activities to maintain temporary stormwater
pollution controls, water and fertilize new vegetation, and repair any significant erosion of the
replaced soil until all items on the pre-final restoration punch list are addressed and City and
EPA acceptance is obtained. NRC will provide up to two follow-up landscape maintenance
visits as described on the construction drawings, one in early May and one in late July, if
requested by the property owner.

4.1.2 Equipment Types

Equipment that will be used to achieve the project objectives includes but is not limited to the
following:

e Mini-excavator

e Skid-steer loader

e Vactor trucks (air movers)

e 20-30 cubic yard (CY) roll-off boxes

e Roll-off box transfer trucks

e Dump trucks

e Hand tools (shovels, trowels, picks, rock bars, etc.).

4.1.3 General Schedule

A project schedule has been prepared and submitted in this RAWP as Appendix B.

4.1.4 Disposal Facilities

Disposal facilities to be used for contaminated soil on this project include the Waste
Management Columbia Ridge Landfill (RCRA Subtitle D Landfill) in Arlington, Oregon. The
Waste Management Alaska Street Transfer Facility in South Seattle will be used as an
intermediate facility for rail transfer. Demolition debris may be recycled at the Republic Services
Recycling and Transfer Station in Seattle, Washington. A more detailed discussion of
transportation and disposal operations is included in Section 4.9 of this document
(Transportation and Disposal Plan).

4.1.5 Materials Suppliers

Backfill and aggregate for the project will be provided by one or more potential suppliers.
Proposed suppliers and locations are:
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Lloyd Enterprises, Inc. Pacific Topsoil
34667 Pacific Highway S 6000 South 129th Street
Federal Way, WA 98003 Tukwila, WA 98178
(253) 874-6692 (206) 772-3091
Miles Sand & Gravel Washington Rock Quarries Inc.
400 Valley Avenue NE 29104 Camp One Rd E
Puyallup, WA 98372 Orting, WA 98360
(253) 833-3705 (360) 893-5500

4.1.6 Site Plan

A site plan is included as Appendix C and includes locations of all temporary facilities and
staging and access areas, work areas, onsite equipment and material storage areas, temporary
facilities, loading areas, access and haul routes, site trailers, trash dumpsters, and temporary
sanitary facilities.

4.2 CONSTRUCTION CHECKLIST

A construction checklist has been developed that is based on requirements of the contract
documents and includes items that will be in place and operational prior to the start of any
groundbreaking activities. The Construction Checklist is included as Appendix D.

4.3 PROJECT SCHEDULE

A project schedule has been prepared in accordance with Technical Specifications Section 01 32
10 — Construction Progress Documentation and is included as Appendix B. The schedule will be
periodically updated as required in Technical Specifications Section 01 32 10 — Construction
Progress Documentation.

As indicated in the project schedule, excavation and restoration of specific properties is
sequenced to prevent cross-contamination of clean or restored areas. Planting strips will not be
excavated until after the yards abutting them have been completed. Similarly, the backyards
abutting the alleyway will be excavated prior to excavation within the alleyway.

4.4 CONSTRUCTION HEALTH AND SAFETY PLAN

A site-specific construction HASP has been prepared in accordance with Technical
Specifications Section 01 35 30 — Safety and Heath Requirements for Hazardous Waste
Operations. The Construction HASP describes the health and safety requirements for the job
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site activities, and the measures and procedures to be employed for protection of on-site
personnel. The construction HASP is included as Appendix E. Emergency contact information
is as follows:

Role/Facility Name Telephone Number
Remedial Project Manager Piper Peterson, EPA (206) 719-0740
Agency Construction Oversight Manager  Jayson Osborne, USACE (206) 369-2615
City Project Manager Mary Mitchener, Hart Crowser  (206) 369-3132
City Resident Engineer Eric Pilcher, Integral (253) 370-5894
NRC Project Manager Russell Morgan (503) 849-0753
NRC Project Supervisor Scot Overdick (425) 417-5344
NRC Safety Officer Scot Overdick (425) 417-5344
NRC Safety Manager Ken Koppler, CIH (971) 285-0450
Hospital Highline Medical Center (206) 431-5314

Lines of communication are indicated in Figure 3-1.

4.5 GREEN/SUSTAINABLE REMEDIATION PLAN

This section describes the green/sustainable remediation plan that NRC will implement to
promote sustainable technologies and practices for executing the removal action. In general,
NRC will adhere to the methodology described by EPA’s Principles for Greener Cleanups, as
described in EPA Publication 542-R-12-002, Methodology for Understanding and Reducing a
Project’s Environmental Footprint. The methodology includes five core elements:

¢ Reduce total energy use and increase the percentage of renewable energy

e Reduce air pollutants and greenhouse gas emissions

¢ Reduce water use and negative impacts on water resources

¢ Improve materials management and waste reduction efforts

e DProtect land and ecosystems.

4.5.1 Methods for Emission Reduction Controls and Policies

NRC will ensure the use of clean fuels, including ultra-low sulfur diesel, biodiesel, and natural
gas in equipment and field service vehicles where such fuels are available and compatible with
existing equipment engines. Where such equipment is available, NRC will use clean engines
including non-road engines meeting Tier 3 or cleaner standards and on-road engines meeting
2006 on-highway Heavy Duty Engine Emission Standards or cleaner. NRC will conduct
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equipment operation and maintenance inspections on a daily basis to maximize efficiency. NRC
will use electrical power where possible for activities such as water treatment and operation of
support facilities. Finally, NRC will implement a policy to enforce an idling time limit of

2 minutes on trucks and equipment used on the project. Engines may be permitted to idle after
2 minutes should one of the following occur:

e Vehicles are stationary in traffic
e Itis necessary to operate auxiliary systems associated with the equipment

e [tis necessary in the event of repair of the truck or equipment.

4.5.2 Methods for Transportation Minimization and Green Transportation

NRC will offer incentives for use of public transportation or carpooling by site workers. These
incentives include gift certificates to shop or dine at local businesses and company-sponsored
luncheons at local restaurants for those employees using public transportation or carpools.

In addition, transportation of contaminated soils to the Waste Management Columbia Ridge
Landfill will occur by rail from a Seattle transfer station as described in Section 4.9,
“Transportation and Disposal Plan.” Rail transportation will reduce truck transportation and
associated emissions.

4.5.3 Methods of Recycling, Reuse, and Waste Minimization

As described in Section 4.9 of this document, construction demolition debris will be transported
to the Republic Services Recycling and Transfer Station approximately 5 miles from the site. At
the Recycling and Transfer Station, materials will be sorted by a 2,000-ft sort line in an 80,000 ft2
building. Employees, magnets, and specialized equipment capture paper, cardboard, ferrous
and non-ferrous metals, glass and plastics from the sort line and prepare them for shipment to
recycling mills. Contaminated soils will be used as alternative daily landfill cover at the Waste
Management Columbia Ridge Landfill in Arlington, Oregon. Non-contaminated vegetation (i.e.,
cleared from above grade) will be transported to Pacific Topsoils in Tukwila, Washington, and
composted. NRC will purchase local and recycled materials where opportunities are available.

NRC will limit the use of water in dust control by preventing over-watering or runoff. Dry
decontamination procedures will be used on equipment and vehicles unless such methods
prove ineffective in which case a combination of wet/dry decontamination procedures will be
used. For example, wetted recycled towels and rags may be used on equipment tires and
buckets in lieu of spraying water.
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45.4 Use of Local Materials and Facilities

NRC will purchase local and recycled materials where opportunities are available and
appropriate. These materials may include aggregates, backfill and general supplies purchased
from local vendors.

4.5.5 Environmentally Sustainable Business Practices

NRC will generate and manage construction-related documentation, including, but not limited
to, document submittals, requests for information, correspondence, schedules, and drawings.
This construction-related documentation shall be submitted in electronic format to the extent
practicable, to reduce paper use. In addition, solid wastes generated onsite by workers will be
recycled, composted or reused to the extent practicable.

4.6 SURVEYING PLAN

In accordance with Technical Specification Section 01 71 23, NRC has contracted with an
independent surveying firm who will be responsible for conducting surveying, field
engineering, and related reporting activities. Specified surveying and related field engineering
and reporting shall be performed under the supervision of a professional land surveyor with
current registration in the State of Washington.

4.6.1 Independent Survey Firm

Duane Hartman & Associates, Inc. (DHA Surveyors)
16928 Woodinville-Redmond Road, Suite B-107
Woodinville, WA 98072

(425) 483-5355 — main

(425) 483-4650 — fax

Firm established: October 1st, 1993

Company E-Mail Address: dha.surveyors@frontier.com

Company Website: www.dhasurveyors.com

Tax ID Number: 91-1616064

Washington State UBI Number:  601-495-674

Certifications: VOSB - Veteran Owned Small Business
Duns Number: 93-108-5294 (A+ rating)

Responsibilities of DHA Surveyors include the following;:
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1. Verification of existing monuments, benchmarks, and control points established for the
work

2. Establishment of supplemental benchmarks and control points as needed to conduct the
work

Initial layout of the work

Calibration of survey equipment

Soil excavation and backfill progress surveys and reporting
As-built surveys of all completed work

As-built survey of final excavation limits and depths

® N A kW

Calculation of construction quantities for Contractor’s progress payment requests, as
needed

9. Maintenance of the “Project Record” drawings

10. Preparation of as-built construction record drawings.

4.6.2 Survey Firm Personnel

Douglas A. Hartman, PLS #36798, Survey Manager, is a highly experienced surveyor with more
than 25 years in the land surveying profession. He has held every position in surveying from
field technician to party chief, to licensed professional surveyor. Mr. Hartman is also a
specialist in global position system methodology and has conducted numerous construction
layout surveys on large, industrial properties. Mr. Hartman is assigned the task of coordinating
NRC field staking requests and QA/QC of survey data.

Mark Chaney, Party Chief, reports to the survey manager and works with the project manager
assigned to the job. As party chief, Mr. Chaney interprets plans, makes all field calculations,
keeps detailed and accurate field notes, maintains control of all work done by his crew, and
communicates with clients at the job site. He has the authority to assign work to crew members
and determine methods to accomplish assigned tasks. Mr. Chaney is 40 hour HAZWOPER
certified and will participate in the field surveying.

4.7 UTILITY PROTECTION PLAN

NRC will implement measures to protect existing utilities at the T-117 Removal Action Site per
Section 1-07.17 of the Standard Specifications (City of Seattle 2011). Utilities present at and near
the site include surface and subsurface utilities. In general, the excavation depths for the
planned soil removals are too shallow to contact known buried utility lines. However, hand
excavation or air/hydro Vactor truck removal will be performed in any areas expected to be
within 3 ft of an underground utility line until the line is located. Also, care will be taken when
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excavating beneath active overhead power lines to keep all personnel and excavation
equipment at least 10 ft away.

4.7.1 Location and Identification of Utilities

Certain active utilities in the areas of the work have been identified on the contract drawings.
NRC will not consider these locations exact or complete. All reasonable actions shall be taken to
further locate utility services in the vicinity of the project prior to excavation and subsurface
work. This may include the following:

¢ Reviewing information and correspondence already held by the City or owners relating
to utility services.

¢ Conducting additional research to further identify and verify the location of services
along the project. This may include consultation with utility asset owners, utilizing “call
before you dig” services and other inquiries.

¢ Conducting an independent third party utility locate and physical searches in the field
(asset location surveys, potholing, etc.) to positively verify the location of services within
or immediately adjacent to the project boundaries.

e Consulting with each of the service providers to share knowledge of asset locations and
confirm requirements for relocation or protection.

4.7.2 Utility Protection

NRC will protect all known or suspected utilities including but not limited to existing utility
lines, poles, wires, cables, transformers, risers, junction and meter boxes, vaults, and stormwater
catch basins. Protection of these utilities will include the following:

e Establish a zone of protection around each surface feature located near the work areas
and delineate each zone with brightly colored flags, signs, cautionary tape, or
equivalent. Delineators shall be readily visible from the operator’s position of motorized
equipment.

e To the extent practical, establish equipment travel routes that are not in close proximity
to surface features, and place physical barriers between the utility feature and travel or
work zones to prevent damage due to anticipated construction activities.

e Maintain adequate cover or install equivalent protective measures to prevent damage to
utilities from traffic loads and construction activities.

e Provide adequate physical support of active utilities within or near the soil excavation
area.
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e Hand excavation or air/hydro Vactor truck removal will be performed in any areas
expected to be within 3 ft of an underground utility line until line is located.

4.7.3 Notification

NRC will promptly notify the owner and applicable utility purveyor in the event an unknown
utility line is encountered or a line is encountered that conflicts with completion of the work.
NRC will not abandon, remove, relocate, or replace any utility line without prior approval from
the owner and applicable utility purveyor.

In accordance with RCW 19.122.030, NRC will notify the Utility Notification Center prior
beginning subsurface work. The 24-hour Utility Notification Center for the site location is 1-800-
424-5555.

4.8 POLLUTION CONTROL AND MITIGATION PLAN

NRC will implement the following pollution control and mitigation measures in accordance
with the requirements of Technical Specifications Section 01 57 50 — Temporary Environmental
Pollution Control. The intent of these measures is to protect water and air quality, prevent
spills and sedimentation, and minimize noise pollution.

4.8.1 Temporary Erosion and Sediment Control Plan

NRC will implement temporary erosion and sedimentation control measures in accordance
with Volume 2 of the Seattle Stormwater Code (City of Seattle 2009) and Section 00 72 00 of the
technical specifications in Appendix A of the RADR (Integral 2012). Although a Construction
General Permit is not required for this project, these measures will be implemented and
updated as necessary by NRC.

Temporary erosion and sediment controls that will be implemented at each of the affected
properties during excavation and site restoration will include silt fencing or fiber rolls placed
around the active construction area and inserts placed within all nearby stormwater catch
basins. In addition, “track out” will be managed by establishing sidewalk crossings, manual
decontamination and removal of soil from equipment. Given the confined nature of the
excavations, no further erosion and sediment control measures are expected to be needed.
However, in the event that field conditions warrant additional measures, NRC will implement
them as necessary to prevent the offsite transport of eroded soils. The additional measures will
be selected from Volume 2 of the City’s Stormwater Code (City of Seattle 2009).

NRC will protect the “clean” excavated areas of properties during construction activities
utilizing a number of different protection methods available and applicable to many of the sites.
During storm events, NRC will cover the clean excavated areas with plastic sheeting to the
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extent possible to minimize or eliminate run-on and runoff potential due to rain impacting
exposed soil. Exposed contaminated areas up gradient of a clean excavated area will be covered
with plastic to the extent possible to minimize or eliminate cross contamination from
contaminated runoff.

At the interface of the contaminated and clean soil rain runoff water will be diverted via a
trench, ditch, berms, etc to a sump or low spot within the excavation where water will be
allowed to infiltrate or, if necessary, removed by vacuuming. From the NOAA website for
Seattle the maximum daily rain amounts in December, January and February are 1.93, 1.66 and
0.74 inches, respectively. It is anticipated that NRC will be working on or have less than

2,000 ft? of area “exposed” at any given time. Based on an area of 2,000 {t> a daily precipitation
of 2 inches would generate approximately 2,500 gallons of runoff volume. NRC’s 70-barrel
vacuum trucks are capable of holding approximately 3,000 gallons. If contaminated soil
sloughs into a clean area or clean areas are re-contaminated by some other occurrence,
contaminated soil will be removed from the clean area and the affected clean area will be re-
scraped prior to continuing normal excavation activities. The procedures to be followed for the
transport and disposal of contaminated stormwater are described in the Transportation and
Disposal Plan, presented in Section 4.9 of this RAWP.

NRC will implement the required BMPs and manage stormwater in accordance with all
applicable federal, state, county, and local laws, statutes, ordinances, and regulations. Mr. Scot
Overdick, the project supervisor for NRC, is a Certified Erosion and Sediment Control Lead and
will be responsible for environmental controls on the project, including erosion and sediment
control. Mr. Overdick’s certification and contact information is below.

Scot Overdick

Certified Erosion and Sediment Control Lead Certification # 8241306
Expiration: 08/24/2013

Cell Phone: (425)417-5344

Office Phone: (206) 607-3000

Mr. Overdick will conduct temporary erosion and sediment inspections and will have the
authority to allocate and utilize the necessary resources to implement, maintain, and modify
stormwater and temporary erosion and sediment control BMPs as required. Temporary erosion
and sediment control inspections will be conducted daily and will be recorded in the daily QC
report.

4.8.1.1 Best Management Practices

A variety of BMPs will be utilized on the project many dependant on the specific location and
application requiring the BMP. These task or area specific BMPs may include but are not limited
to plastic sheeting with sandbags for stockpile covers, geotextile-plastic-plywood for sidewalk
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crossing, plastic sheeting with boom berms for bin loading area, silt fence or fiber rolls
encompassing areas disturbed, catch basin protectors, and regular manual sweeping of work
area to collect and remove any fugitive material. Additional BMPs will be implemented as
required to minimize or eliminate the erosion of materials at the site(s). See Section 4.9,
“Transportation and Disposal Plan,” for additional details on loading zone BMPs.

NRC will proceed with the yard remediation in the following general manner for the
excavation, containerizing, transport, and disposal of contaminated soil. With the work area
delineated, NRC will place plastic sheeting beneath the bin staged for receiving contaminated
soil and debris. The plastic sheeting will cover the clean soil and sidewalk along the designated
travel route from the work zone to the bin. Sheets of plywood placed on top of the plastic
sheeting will be utilized to cross the sidewalk to the bin. Geotextile, boom, sand bags, ramps,
and other supplies will be utilized as required to supplement this basic layout as determined by
field conditions encountered.

4.8.1.2 BMP Inspection and Maintenance

BMPs will be installed prior to any ground disturbing activity. The area disturbed at any time
will be kept to a minimum to reduce the potential surface area exposed to the elements which
may erode at any given location or property. The BMPs will be inspected at least once a week
and within 24 hours of runoff events in which stormwater discharges from the site. Any BMP
deficiencies identified during weekly or event driven inspections will be repaired or replaced
immediately. Weekly and event driven inspections will be documented. Specific BMPs will
remain in place, operable, and continue to be inspected until work in that runoff area is
complete or NRC is directed to remove the BMPs.

4.8.2 Spill Prevention Control and Countermeasures Plan

This section was developed per Contract Specification Section 01 57 50 and consists of
information on how NRC will plan for, install, inspect, maintain, and remove pollution
prevention BMPs. The purpose of this plan is to develop administrative and physical measures
appropriate to work performed under the contract to prevent the pollution of soil, air, and
water, and to control, respond to, and dispose of potential pollutants or hazardous materials
during the life the of the contract. This plan applies to all areas associated with contract work
including, but not limited to, work areas; equipment and material storage areas; and staging
areas. This plan will be revised and modified as needed during the life of the contract.

NRC will implement the following spill prevention BMPs:

Hazardous Material Transfer
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e All hazardous materials will be transferred from primary to secondary containers using
secondary containment.

Vehicle and Equipment Fueling

e All equipment fueling operations will utilize pumps and funnels and absorbent pads.

e TFueling will take place within a hydraulically isolated (containment) area that does not
drain to any natural or manmade drainage conveyance including ditches, catch basins,
ponds, wetlands, or pipes.

¢ TFueling will be restricted to designated fueling areas.
e A spill kit will be located within 100 feet of any fueling operation.
Vehicle and Equipment Maintenance
e Engine, transmission, and hydraulic oil may be added, as needed utilizing funnels and
drip pans.
e Absorbent pads will be placed to prevent fluid contact with soil.
e No used engine fluids will be stored on the project site.
e No vehicle maintenance other than emergency repair will be performed on the project

site.

Small Engine Fueling and Maintenance

e All small engine fueling operations will utilize funnels.
e Absorbent pads will be placed to prevent fluid contact with soil.

e Fueling will take place within a hydraulically isolated (containment) area that does not
drain to any natural or manmade conveyance.

¢ Contractor will not drain and replace engine fluids on the site.
¢ Engine fluids may be added, as needed utilizing funnels.
e Fluid addition will be done over drip pans.
e Absorbent pads will be placed to prevent fluid contact with soil.
Spill Kits
e NRC has spill kits in varying sizes from 5 gallon bucket to 55 gallon drum. The main

differences between the kits of varying size are the number or amount of materials
provided in a specific kit. Each kit contains the following items:

— Container (5-55 gallon bucket or drum)
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— Absorbent pads (usual 17”7 x 19” x 3/8” sheets up to 100 sheets)
— Absorbent boom or sock (usual 5” x 10" boom up to four lengths)
— Absorbent material (Absorb X, Floor Dry or Chemical Stabilizer 25-50# bag)
— Protective gloves (usual heavy duty butyl rubber)
—  Goggles
— Drum Liner bag
—  Spill Kit Label
e Optional Items
— Banner tape
—  Duct tape
— Cotton rags
— Chemical pads
— Vermiculite

e Spill kits will be stored at designated locations on the project site and made readily

available.
Material Storage

Solid chemicals, chemical solutions, paints, petroleum products, solvents, acids, caustic
solutions, and any waste materials, including used batteries, shall be stored in a manner that
will prevent the inadvertent entry of these materials into waters of the state, including
groundwater. Storage shall be in a manner that will prevent spills due to overfilling, tipping, or
rupture. In addition, NRC shall implement the following specific requirements:

e Allliquid products will be stored on durable, impervious surfaces and within a bermed
area or other means of secondary containment capable of containing 110 percent of the
largest single container volume in the storage area.

e Waste liquids shall be stored under cover, such as tarps or roofed structures in addition
to secondary containment. Any waste storage areas, whether for solid waste or
hazardous waste, shall be clearly designated as such and kept segregated from products
to be used on the site.

e In the event that a designated hazardous material storage area has been identified and
approved by the Engineer, NRC will store only hazardous materials specific to the
project work in the storage area.
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e All hazardous materials and waste containers will be stored with the container lid
secured, to prevent spills or leaking.

4.8.21 Emergency Response

As NRC is an emergency response contractor, any emergency response required for a spill,
environmental, or hazardous materials incident will be managed by NRC’s own forces.

NRC personnel and equipment remain on standby 24 hours a day, 7 days a week in all of NRC’s
West Coast offices. In addition, all standby personnel are trained in chemical response, health
and safety, hazardous waste operations, and in the appropriate procedures for the proper use of
personal protective equipment levels D through A.

A response is initiated by calling NRC’s 24-hour hotline (1-800-337-7455) through which NRC’s
call center notifies an NRC Emergency Response Manager. The Emergency Response Manager
will request basic information on the release, such as contact phone number, location of the
release, type of material released, material safety data sheets for the material released, estimated
amount released, and a description of the area affected by release. The Emergency Response
Manager will then mobilize required crew and equipment based on the description provided or
as requested by the City or EPA, immediately following the call. NRC’s Seattle office is located
approximately 2 miles from the T-117 site.

The first task in a response action is to contain the spill to minimize environmental degradation
and to protect health and safety. The hazardous materials are then collected and packaged for
disposal with follow-up sampling and analysis conducted as required to verify the cleanup. At
all times, NRC personnel cooperate closely with local, state, and federal agencies.

4.8.3 Air Emissions Control

NRC will implement all necessary provisions for air emissions control. The primary objective of
this section is to formulate a strategy for controlling, to the greatest extent practicable, fugitive
or airborne dust emissions and odors at the site. This will be accomplished by identifying
specific sources and activities that have the highest potential to produce or generate fugitive
dust emissions or odors. This plan describes the engineering controls necessary to minimize
and control dust emissions from those sources and activities. As necessary, the scope of this
plan will be revised to reflect changes in dust control strategy as site conditions or activities
may change in the future.

Sources of Air Emissions

Potential sources of air emissions or odors on the project include, but are not limited to the
following:
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e Vehicle traffic on access roadways

¢ Vehicle traffic in contaminated work areas

e Excavation and handling of contaminated soil and debris
e Stockpiling of soil and other construction materials

¢ Demolition and debris size reduction

e Material handling and transfer operations

e Decontamination activities

e Wind erosion

e Excavation backfilling activities

e Combustion emissions from internal combustion engines

e Free product or contaminants exposed or unearthed during site operations.
Corrective Actions

NRC will continuously implement all air monitoring and emissions control provisions as
identified in Table 4-2. Daily site safety meetings will reinforce the need for all workers to be
cognizant and responsive to conditions or activities that generate visible dust or odors. The
project supervisor will be notified immediately if excess dust or odors are observed, or if
conditions exist where dust could be a problem. Corrective actions will then be implemented as
described below. The sequential corrective action task list for the elimination of fugitive dust
and odors at this site is as follows:

1. Reduce the pace of, or cease, dust producing activity until the problem is corrected

2. Notify the project supervisor of dust conditions and implement dust suppression
procedures

3. Remove accumulated dirt and soil from problematic areas, and/or cover, enclose, or
isolate dust-generating areas/surfaces to shield them from wind, sunlight, or heat
sources

4. Increase frequency, volume, and/or coverage of water to prevent soil and dirt from
drying

5. Provide additional dust suppression systems and staff during the task duration
6. Modify operating procedures and methods to eliminate problematic conditions

7. Increase level of worker awareness and instruct them on implementation of any new or
modified operating procedures

8. Report and document all procedural modifications and results
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9. Perform routine audits of dust suppression methods and work areas for dust sources.

4.8.4 Noise Pollution Monitoring and Control

NRC will take all reasonable measures for the suppression of noise resulting from operations.
Mobile engine-driven loaders and similar material-handling equipment; engines used in
stationary service for standby power; air compressors for high and low pressure service; and
other similar equipment shall be equipped with exhaust and air intake silencers designed for
the maximum degree of silencing. The type of silencer required is that for use in critical noise
problem locations such as high-density residential, hotel, and hospital areas. NRC will also use
low-frequency backup alarms where practicable.

NRC will conduct performance of the Work consistent with the applicable noise control levels
set forth in Seattle Municipal Code Chapter 25.08. For construction equipment in residential
areas during daytime hours (i.e. between the hours of 7:00 AM and 10:00 PM weekdays and 9:00
AM and 10:00 PM weekends) the maximum permissible sound level is 80 decibels. NRC will
consider noise ordinance requirements when developing or making changes to the Critical Path
Schedule.

Additional noise mitigation measures/adjustments will be made to address resident complaints
regarding noise to the extent practicable. Additional noise mitigation may include
implementation of the following if necessary:

Design Considerations and Project Layout

e Construct noise barriers, such as temporary walls or piles of excavated material,
between noisy activities and noise-sensitive receivers.

e Reroute truck traffic away from sensitive areas, if possible. Select streets with fewest
homes if no alternatives are available.

e Construct walled enclosures around especially noisy activities or clusters of noisy
equipment. For example, shields can be used around pavement breakers and loaded
vinyl curtains can be draped under elevated structures.

Sequence of Operations

¢ Combine noisy operations to occur in the same time period. The total noise level
produced will not be significantly greater than the level produced if the operations were
performed separately.

e Avoid nighttime activities. Sensitivity to noise increases during the nighttime hours in
residential neighborhoods.
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4.9 TRANSPORTATION AND DISPOSAL PLAN

This section contains information on how NRC will manage the removal of all hazardous
materials, contaminated soils, solid waste and waste generated from contract operations. NRC
will implement the following:

1. For the purposes of this section, “clean” shall be defined as the work site being free of all
hazardous materials, wastes, containers, containment devices, scrap materials, used spill
pads or absorbent pads, or any other hazardous material debris resulting from NRC’s
activities.

2. The City will retain title to all hazardous waste and materials currently on site
encountered during demolition, removal, and excavation. This does not include
hazardous materials generated by NRC, such as used motor oils, paints, lubricants,
cleaners, spilled materials, etc. NRC will be the generator and owner of these wastes
and shall clean and dispose of such waste according to the contract documents and
follow local, state, and federal regulations. The City will be shown as the waste
generator and will sign all waste manifests and/or bills of lading for non-contractor
generated wastes. Nothing contained within this plan shall be construed or interpreted
as requiring NRC to assume the status of owner or generator of hazardous or solid
wastes for non-contractor generated hazardous wastes.

3. Hazardous material(s), solid wastes and special waste(s) shall be disposed in a fully
permitted disposal facility with the approvals necessary to accept the waste materials
that are disposed.

4. Contaminated materials, such as absorbent materials, rags, containers, gloves, shall be
collected and placed into labeled containers and/or roll-off boxes.

5. Any unanticipated hazardous materials or waste, or contaminated soils encountered
during construction that are not generated by NRC shall be immediately brought to the
City’s resident engineer’s attention for determination of appropriate action. NRC will
not disturb such hazardous materials or contaminated soils until directed by the City’s
resident engineer.

As described in the RADR (Integral 2012), total PCB concentrations in the Residential Yards soil
to be excavated range from 0.47 to 12 mg/kg and the total PCB concentration in the southern
alley soil to be removed ranges from nondetected to 30 mg/kg. This concentration of PCBs
classifies the contaminated soil for removal as “bulk PCB remediation wastes with a PCB
concentration of <50 ppm.”

Because the source of PCBs is not from a documented source of “discarded transformers,
capacitors or bushings containing PCBs at concentrations of 2 parts per million or greater” or
from the “salvaging, rebuilding, or discarding of transformers, capacitors or bushings
containing PCBs at concentrations of 2 parts per million or greater”, the Washington State
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Dangerous Waste designation of WPCB is not applicable (WAC 173-303-9904). In addition, the
soil will not be designated as a Washington State criteria waste under WAC 173-303-100, a
characteristic waste under WAC 173-303-090 (or 40 CFR 261 Subpart C), or a listed waste per
WAC 173-303-080 (or 40 CFR Part 261 Subpart D).

All waste removed from the project site will be managed as solid waste at an appropriately
permitted municipal solid waste landfill (RCRA Subtitle D Landfill) or a permitted solid waste
handling facility. In the event that hazardous or dangerous wastes are encountered or generated
on the project, these materials will be designated in accordance with the procedures outlined in
WAC 173-303 and disposed of at an appropriately permitted RCRA treatment, storage, and
disposal facility.

The proposed facilities to be used on the project are listed in Table 4-3.

NRC anticipates that all contaminated soils will be placed in 20-30 CY, lined and tarped/lids
roll-off boxes. The boxes will be staged near the work areas each workday and removed to the
designated roll-off staging location shown on the site plan (see Appendix C) at the end of each
day. Boxes will be transported by transfer trucks to the Alaska Street transfer station in
accordance with the haul routes shown on Figure 4-1 and the site plan in Appendix C. An
estimated 2—4 roll-off transfers from the designated staging area to the transfer facility will
occur per day.

As the loading of trucks will occur locally at each individual yard, there will be no fixed loading
zone for the duration of the project. Trucks and/or containers will be loaded adjacent to
excavation areas such that the vehicle does not enter areas where soil has been disturbed.
Excavated soil loading areas will include the following features to contain accidental spillage
and prevent track-out.

e A tarp will be used to line the loading area, and area between the excavation area and
the loading area, to capture any spilled soil. Spilled soils will be shoveled into the dump
truck or roll-off container.

e Temporary berms (e.g., straw wattles or similar) will be placed along the loading area
perimeter to prevent offsite run-on from entering the loading area.

e A sump will be provided to capture stormwater from the loading area. Storm water
collected within the loading area will be pumped to a temporary storage tank or a
Vactor truck for disposal at an approved treatment facility.

¢ Because trucks will not be entering an area where soil has been disturbed, a wheel wash
will not be provided. However, a pressure washer will be available in the event that
spilled materials need to be removed from loading vehicles. Wash water will be
collected in a sump and pumped to a temporary storage tank or a Vactor truck for
disposal at an approved treatment facility.
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The project supervisor will record daily shipments of contaminated soil and will retain weight
tickets for all soil shipped off-site. These records will be matched to the certificates of disposal
provided by Waste Management for “cradle to grave” disposal documentation.

No hazardous waste manifests are anticipated to be required for any waste generated on the
project site. All waste will be shipped on bills of lading and disposal permits provided by the
receiving facility or standard bills of lading produced by NRC. Should the need for manifesting
arise, NRC has staff with commercial driver licenses and hazardous materials endorsements as
well as staff with training and certification per 49 CFR 172 Subpart H.

4.10 TRAFFIC CONTROL PLAN

Trucks and worker vehicles will be used to move materials, equipment, and workers during
construction activities. These vehicles will temporarily, but unavoidably, add to traffic on local
streets and highways and will increase demand for parking in the area. However, the project is
designed to reduce the number of vehicles used, limit when and where vehicles travel through
neighborhoods, and require several other safety procedures intended to reduce the likelihood of
accidents. The types and purposes of project vehicles include the following:

e Trucks, flatbeds, and other large vehicles to transport construction materials, heavy
equipment, excavated soil, backfill, and debris

e Heavy equipment, such as backhoes, loaders, and compactors maneuvering from flatbed
trucks to work zones or travelling between work zones

e Small trucks and cars to transport construction workers, sampling teams, regulatory
oversight personnel, authorized visitors, and others needed to perform the work.

The primary means of minimizing impacts from traffic and parking involve the following
design and staging considerations:

e Trucks traveling to and from the neighborhood will generally use the haul routes
identified on Figure 4-1. Based on the total volume of excavation and backfill,
approximately 60 trucks are expected over a 2 month time period.

e Trucks and project vehicles will comply with local speed limits, traffic laws, and
regulations regarding maintenance, placards, securing/covering loads, and other safety
measures.

e Dedicated flaggers will be present to direct all truck and equipment operations in all
active work zones throughout the duration of the work.

e Construction equipment will have audible backup alarms to warn workers and the
public of moving equipment.
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e Traffic and access restrictions will be clearly posted and communicated to both residents
and workers as site conditions change.

e Drivers of diesel trucks and other equipment must obey all Washington traffic laws,
including idling no longer than 2 minutes on local streets. Idling will not be permitted
on neighborhood streets.

e Trucks will be staged on the portions of S. Donovan Street and Dallas Avenue S. to the
east of 17th Avenue S. and/or on Port property. NRC will have a traffic control plan to
ensure safety and business continuity to the local neighborhood. In addition, Caffe
Umbria will be contacted prior to the start of construction to discuss any specific
constraints on staging.

e  Workers will be encouraged to carpool to the site to reduce the strain on parking and
traffic. Workers will park within designated areas on portions of S. Donovan Street and
Dallas Avenue S. to the east of 17th Avenue S. and/or on Port property. No more than
12 construction workers are anticipated to be involved in the Residential Yards cleanup
at any one time.

Workers will park only in designated staging areas within the site. Visitors observing
construction activities may park in designated public spaces around the site for brief periods of
time.

Traffic control details will vary by location and project phase as construction progresses. NRC
will obtain street use permits from the Seattle DOT and revise the affiliated traffic control plan
as necessary to address changes due to the construction progress. A Seattle DOT Checklist for
development of the required traffic control plans is included in Appendix F. Traffic control
plans will be developed in accordance with the requirements of Section 1-10 of the Standard
Specifications, Temporary Traffic Control (City of Seattle 2011) and will address plans for
protecting and controlling pedestrian and vehicular traffic during construction operations.
Traffic control plans will indicate the following:

e Any traffic control issues on nearby rights-of-way (e.g., temporary lane closures and
traffic flaggers for trucks entering and leaving the site)

¢ Coordination with adjacent residents and nearby businesses

e Contractor parking

¢ On-site traffic and pedestrian control measures

e All site access and security measures.
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4.11 CLEARING, DEMOLITION, AND EXCAVATION PLAN

This plan has been developed in accordance with Section 31 00 00 of the technical specifications
and includes information on how NRC will clear, demolish, and excavate materials during
implementation of the project.

4111 Clearing and Demolition

Clearing will consist of activities associated with Task 3 of the methods identified in

Section 4.1.1 of this document. After site controls have been established, all surface obstructions
that are not intended to be undisturbed will be removed and either stored for later restoration,
or disposal. Existing features (e.g., concrete walkways) and vegetation to be removed from each
of the affected yards are shown on the construction documents.

Temporary site obstructions such as parked vehicles blocking loading zones or personal items
(e.g., lawn furniture, tools, toys, garden gnomes) located in areas to be excavated are expected
to be avoided by pre-construction coordination with the property owner and by posting
parking restrictions (in accordance with street use permits from the Seattle DOT). Should a
temporary obstruction that disrupts the planned construction activities occur, NRC’s project
supervisor and the City’s resident engineer will attempt to identify and contact the owner of the
obstruction to coordinate its prompt removal. If the owner cannot be located promptly, NRC’s
project supervisor will confer with the City’s resident engineer and the agency construction
oversight manager to determine a course of action for removal of the obstruction.

Soil adhering to removed materials to be recycled or reused will be removed using a physical
abrasion method, such as brushing, to attain a clean surface. Removed materials that cannot be
recycled or reused will be disposed of at the approved solid waste landfill. Any removed
materials that are intended to be returned to the site during restoration will be temporarily
stored within the staging area until needed.

Vegetation to be cleared will be cut above grade and transported to the approved “Clean
Green” recycling facility for mulching and/or composting. Vegetation below grade will be
grubbed and transported to a Subtitle D landfill, together with excavated soil. The
contaminated soil will be profiled with up to 25 percent miscellaneous debris to include items to
which soil is adhered and cannot be efficiently removed. These items will be disposed of along
with the contaminated (non-TSCA) soil.

Buildings, porches, patios, and other items requiring demolition and removal will be removed
prior to or in conjunction with removal of contaminated soils. Many of the structures will be
dismantled for reuse or to minimize the spread of contamination. Water sprays will be utilized
as necessary to minimize or eliminate dust and cross contamination. Materials will be
segregated to the extent possible, placed in containers or trucks for recycle. Materials not
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suitable for recycle will be placed in containers or trucks for disposal at a licensed disposal
facility.

4.11.2 Excavation

Details on the planned extent of soil excavation at each of the affected yards, alleyway, and
planting strips are shown on the construction drawings. Yards excavation will be based on a
depth below ground surface (and associated elevation) that may vary across the decision unit.
For the planting strips and alleyway, target excavation elevations for each decision unit are
determined by subtracting the depth of contamination from the lowest elevation within that
unit. The addresses for the affected yards, approximate removal volumes and a brief
description of the planned removal activities are as follows:

e 8523 Dallas Avenue S.—Removal of 120 CY of soil. The required depth of excavation is
12 inches. A paved driveway will be removed and replaced with gravel. A concrete
walk will be removed and replaced. An existing shed will be removed.

e 1410 S. Cloverdale Street—Removal of 260 CY of soil. The required depth of excavation
is 24 inches. A brick patio and a flagstone path will be removed and replaced. An
existing shed will be removed.

e 1421 S. Cloverdale Street—Removal of 20 CY of soil. The required depth of excavation is
18 inches.

e 1425 S. Cloverdale Street—Removal of 205 CY of soil. The required depth of excavation
is 24 inches. A concrete walk will be removed and replaced.

e 1440 S. Cloverdale Street—Removal of 255 CY of soil. The required depth of excavation
is 12 inches. A concrete walk and a gravel driveway will be removed and replaced.

e 1445 S. Cloverdale Street—Removal of 45 CY of soil. The required depth of excavation is
6 inches.

e 1418 S. Donovan Street—Removal of 95 CY of soil. The required depth of excavation is
24 inches. A concrete walk will be removed and replaced.

e 1430 S Donovan Street — Removal of 15 CY of soil. The required depth of excavation is
6 inches. A brick and mortar landscaping wall will be removed and replaced with a
stone block gravity wall. A gravel driveway will be provided in a portion of the front
yard used for parking.

e S. Cloverdale Street planting strips—Removal of 225 CY of soil. The required depth of
excavation ranges from 12 to 24 inches, based on specific location. Final excavation
depths for the planting strips on the south side of the street will be determined by
sampling during excavation. Sidewalks may be notched and street trees will be cleared
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and replaced with tree varieties consistent with Seattle DOT requirements. As many as
20 trees may be required.

e Alleyway between S. Cloverdale and S. Donovan Streets—Removal of 495 CY of soil.
The required depth of excavation ranges from 12 to 36 inches, based on specific location.
The existing gravel topping will be removed, together with the underlying soil. The
alleyway will be restored to a gravel surface.

NRC will excavate most yards utilizing a mini-excavator, skid steer loaders, vacuum truck, and
air knife. The combination of these major pieces of equipment will be utilized as appropriate
for individual properties. Yards will generally be divided into two sections, the left and right
side of the house with the front and back sidewalks as a dividing line. Excavation activities will
begin at the point furthest from the bin on one side of a house. The excavator will sit on the
contaminated soil excavating and pulling material to the machine. The soil will be placed in the
skid steer loaders which will transport the soil via the designated haul route to the bin. Once the
area within the excavator’s reach has been excavated, the smooth edge bucket of the mini-
excavator or a grade beam will be used to perform a final scrape of the excavated area. This
scraping will remove any remaining or spilled soils while providing a smooth final grade. Spill
aprons will be placed around bins to catch material that may fall from excavation equipment.

Excavations will continue along the leading edge of the contaminated area proceeding from the
back of the property to the front. Excavation equipment will be operated from on top of the
contaminated soil to the extent possible. In areas where equipment must cross or work from a
clean area the clean area will be covered with plastic sheeting in the areas where equipment
must travel or sit to operate.

Special care is required when excavating within 2 ft of building foundations, utilities, and
within the drip lines of mature trees and bushes to remain, in order to avoid damaging their
roots. Hand digging or excavation with air/hydro Vactor equipment is required within the drip
line of vegetation at the extents of the canopy area, and within 2 ft of foundations and utilities,
and may be limited to 6 inches as needed to avoid roots. In addition, excavation will be held to
a shallow depth of 2 to 6 inches within a plant’s critical root zone, measuring half of the
diameter of the drip line. If air/hydro Vactor equipment is used, low pressure will be used to
prevent root damage.

All excavated soils and demolition debris intended for offsite disposal will be placed either
directly into a dump truck, roll-off bin, or similar container. Because of limited space available
at the affected properties, the loading areas will likely be located in the street immediately
adjacent to the property.

When disposal bins are sufficiently full, NRC will complete the appropriate manifest and
transport the bin to the appropriate facility for disposal. For additional descriptions of the
transportation and disposal process refer to Section 4.9, “Transportation and Disposal.”
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4.11.3 Equipment Decontamination

NRC will decontaminate equipment using a dry decontamination method. Equipment
requiring decontamination will be parked on a sheet of plastic. Technicians will use broom:s,
shovels, scrapers, and other implements to remove dry material from the equipment.
Contaminated material dislodged from the equipment onto the plastic sheet will be swept up
and placed with the plastic sheeting in the soil bin for disposal when the decontamination is
complete.

Excavation equipment will be decontaminated prior to handling of clean backfill materials or
prior to release from the site. Once equipment is dry-decontaminated, it will be inspected prior
to release from the site. Items not totally cleaned or badly stained by operations will be wet-
decontaminated in conjunction with the dry-decontamination process. If the inspection
indicates that wet decontamination is required the technicians will use water or water and soap
soaked rags to wet decontaminate the equipment. Rags will be collected and disposed of offsite
at an appropriate facility. A final inspection of the equipment will be performed prior to release
from the site.

4.12 CONTRACTOR QUALITY CONTROL PLAN

This quality control plan has been prepared in accordance with Section 01 45 00 of the technical
specifications and identifies the personnel, procedures, control, instructions, tests, records, and
forms to be used.

The quality control organization for the project is as follows:
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Russell Morgan,
Project Manager
Scott St. John,
Quality Control Kser; KopMpIer, CiH,
Representative EIETAN R

Scot Overdick,

Site Supervisor/Safe
Officer

Testing Laboratories J— Project Tradesmen

NRC Project Quality Control Organization

NRC will conduct construction QC inspections, sampling and testing, and monitoring activities
to ensure compliance with the terms and conditions of the contract. NRC will coordinate
assembly of all submittals and verify them for accuracy, completeness, and compliance with the
contract requirements prior to transmitting to the City’s resident engineer. Each submittal shall
have a submittal cover sheet that includes the submittal number, contractor’s contact
information, project title and public works number, transmittal date, description, and contract
references. To the extent practicable, all submittals, including test results and reports, will be in
electronic form to reduce paper use.

Daily quality surveillance inspections will be conducted by the project supervisor. Other quality
tests, inspections or measurements may be conducted by the following subcontracted firms:

e Robinson Noble (Geotechnical/Soil Testing)

e Analytical Resources Inc. (Environmental Laboratory)

¢ Duane Hartman & Associates, Inc. (DHA Surveyors), Independent Surveyor Firm
e Teufel Landscaping, Landscaping Subcontractor

A copy of all tests performed by a testing laboratory will be provided to the City’s resident
engineer, turned in with the daily report. All testing to be performed will be recorded on the
testing plan and log. The testing plan and log are included as Appendix G.
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If QC testing indicates that an item is noncompliant with QC protocols, it will be identified on
the daily QC report and the City’s resident engineer will be notified. If possible the deficiency
will be repaired or replaced as soon as it is known. Repairs or replacements will also be noted
in the daily QC report. If NRC is unable to correct the deficiency, the situation will be discussed
with the City’s resident engineer. NRC and the City’s resident engineer will develop a plan to
correct or replace the deficiency. All testing, deficiency, and correct actions will be documented
in the daily QC report.

The QC representative will be responsible for listing items needing rework, including those
identified by the City’s resident engineer. The results of all quality control inspections,
including those deficiencies noted and corrected on the spot, will be recorded by the QC
representative and discussed at the weekly QC meeting. A copy of this report, with results and
corrective actions taken, will be forwarded to the City’s resident engineer. The original report
will be filed at the job site trailer and will be made available as requested.

4.13SITE RESTORATION PLAN

This site restoration plan has been prepared in accordance with Section 32 00 00 of the technical
specifications.

Following soil excavation, each property will be backfilled with imported soil to the grades
shown in the construction drawings. All imported backfill material will be obtained from
sources that meet the requirements of the technical specifications (RADR, Appendix A; Integral
2012) and consistent with the City of Seattle Standard Specifications for Road, Bridge and
Municipal Construction (City of Seattle 2011).

At this time, backfill and aggregate for the project will be provided by Miles Sand & Gravel of
Puyallup, Washington, and Pacific Topsoils of Everett, Washington, from its Tukwila location.
NRC will submit a list of import material sources, along with available physical and chemical
characterization data, to the City and EPA for approval no later than 14 calendar days prior to
the commencement of construction. If chemical or physical testing of the materials is required,
sample collection and testing will be performed by the City’s QA officer.

Import materials will be delivered on an as needed basis to individual properties. Delivery of
import materials (import) will be limited to the amount that can be placed by the end of the
shift. Import may be temporarily stockpiled onsite or on the street along the curb at the
designated property. Import stockpiled on the street will be placed on geotextile material and
surrounded on the three street sides with temporary fencing. The import will be installed in a
manner similar to the excavation process. Import will be placed using a mini-excavator, skid
steers, and manual application starting at the furthest point from the stockpile area and
proceeding to the stockpile area. This method will minimize or eliminate the need to travel on
import soil once it is placed.
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Backfilling will be performed as soon as practicable (e.g., within 24 hours) after completing
excavations at each property, and obtaining City and EPA approval of survey confirmation and
visual inspection, to minimize potential safety hazards to the community caused by open
excavations. NRC will maintain site access controls until backfilling and grading activities have
been completed. Site access controls may also be necessary after backfill has been placed, until
landscape restoration has been completed.

In accordance with the City’s green stormwater infrastructure practice of providing appropriate
soil quality and depth, compost amended topsoil will be provided within all non-paved areas
that have been disturbed by the removal action. Compost amended topsoil shall be a mix of
20-35 percent compost and 80-65 percent mineral soil, placed at a minimum 8-inch depth over
4 inches of scarified sub-soil (unclassified borrow). It shall contain no more than 5 percent clay
or silt fines (passing No. 200 sieve). The imported topsoil shall be compacted to no more than
85 percent modified maximum dry density.

Landscaping of each property will be performed by NRC and the Landscaping Subcontractor in
accordance with the construction drawings and technical specifications. This includes the
replacement of removed hardscape and landscaping (i.e., seed, sod, plantings, shrubs, and
trees). NRC will be responsible for a one-time replacement of plantings that are not alive and
healthy after a period of one year, provided the plants have been maintained according to the
maintenance agreement between the City and the property owner/tenants. Responsibility will
be voided if the plantings have not been appropriately maintained (e.g., watering, weeding,
mowing), or in the event of damage due to fire, floods, freezing rain, lightning storms, wind
gusts over 75 miles per hour, acts of vandalism, or negligence. Routine maintenance and care
will be the responsibility of the property owner/tenants. A maintenance memo will be provided
to homeowners and tenants, which will explain the maintenance and regimented watering
needs of the landscaping. Immediately following substantial completion, the City will request
concurrence from the property owner/tenants that the restoration work meets the previously
accepted restoration drawings.
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5 CONSTRUCTION QUALITY ASSURANCE

Construction QA will be managed in accordance with the EPA approved CQAP included as
Appendix B of the RADR (Integral 2012). This section summarizes key elements of the
construction QA activities and provides additional details on management of the construction
QA program.

5.1 SUBMITTAL MANAGEMENT

NRC coordinates assembly of all submittals and verifies them for accuracy, completeness, and
compliance with the contract requirements prior to transmitting to the City’s resident engineer.
Each submittal shall have a submittal cover sheet that includes the submittal number,
contractor’s contact information, project title and public works number, transmittal date,
description, contract references, and bid item number.

All original copies of submittals shall be provided to the City’s resident engineer and scanned
for electronic delivery to the City, EPA, and USACE. The City’s resident engineer upon
receiving the submittal with date stamp will log it into a tracking database. The City’s resident
engineer will attach the submittals to the weekly quality assurance report and forward to the
remedial project manager, the agency construction oversight manager (USACE), and the City’s
project coordinator.

The City’s resident engineer shall have 7 calendar days to review and respond back to NRC.
Responses will be recorded into the tracking database by the City’s resident engineer with
electronic notification to NRC. Logs summarizing submittal activity will be provided to the
project team on a weekly basis. An electronic and paper archive of all submittals will be
retained by the City’s QA representative.

5.2 PROGRESS MEETINGS

During construction, the City will hold weekly progress meetings led by the City’s resident
engineer and attended in-person by the remedial project manager and agency construction
oversight manager (USACE); the City’s project coordinator and resident engineer; and NRC’s
project manager and project supervisor. Typical meeting agenda includes review of schedule,
review of submittals, safety and security, coordination with property owners, monitoring
requirements, and requests for information.
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5.3 INSPECTIONS, SAMPLING, AND VERIFICATION ACTIVITIES

NRC will conduct construction QC inspections, sampling and testing, and monitoring activities
to ensure compliance with the terms and conditions of the contract. The City’s resident
engineer will monitor the construction QC activities to verify compliance with the contract
requirements. The agency construction oversight manager and the City’s QA representative
will also conduct construction QA monitoring activities, as appropriate. Table 5-1 is adapted
from the CQAP (Appendix B of the RADR; Integral 2012) and summarizes the required
monitoring activities and frequencies for each of the construction elements. Table 5-1 will be
used to assist in scheduling and tracking these activities. The City’s resident engineer will
update the table on an as needed basis per NRC’s updates to the schedule, and include it in the
weekly construction QA reports.

5.3.1 Confirmation Sampling

Extensive site characterization sampling was performed in 2012 to establish the boundaries of
contaminated soil and to provide pre-excavation confirmation sampling results. The results of
the pre-excavation confirmation samples are presented in Appendix G of the RADR (Integral
2012). With the following exceptions, no further post-excavation confirmation sampling is
required. The exceptions are 1) portions of the planting strips, where the presence of
underground utilities prevented the collection of pre-excavation samples, and 2) in the event
that observations during excavation reveal potential contaminated soils at the base or sidewalls
of the completed excavations. In these instances, confirmation sampling will be coordinated by
the City’s QA representative in accordance with Integral’s pre-design QAPP (Appendix F of the
RADR; Integral 2012).

5.4 CONSTRUCTION QA DOCUMENTATION AND REPORTING

Substantial construction documentation will be generated during removal action construction
activities, as described in Section 4 of the CQAP (Appendix B of the RADR; Integral 2012). NRC
will be responsible for construction QC. The City’s resident engineer and QA representative
will be responsible for construction QA (i.e., to verify that the required construction QC
measures have been implemented). Key construction QA documentation (with relevant
construction QC documentation) is discussed below.

Daily Construction Quality Control Report

NRC will prepare daily construction QC reports, as described in the technical specifications
(Appendix A of the RADR; Integral 2012) and NRC’s CQCP (Section 4.12 of this RAWP), and
submit them to the City’s resident engineer. The daily QC reports will summarize the work
performed by NRC and subcontractors, the equipment used, and the results of any QC
inspections, tests, or other monitoring activities. The reports will also document any
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noncompliant conditions, communication of such conditions to the City’s resident engineer, and
corrective actions taken to attain compliance. The City’s resident engineer will review the daily
reports to verify compliance with applicable QC requirements and will notify the City and EPA
upon discovery of any substantive nonconformance issues or deviations from the approved
project plans. The daily QC reports will be compiled and attached to each weekly quality
assurance report. In addition, all daily QC reports will be included within an appendix to the
removal action completion report.

Weekly Quality Assurance Report

The City’s resident engineer and QA representative will prepare weekly construction QA
reports and submit them to the remedial project manager, agency construction oversight
manager (USACE), and the City’s project coordinator. The weekly quality assurance reports
will summarize the construction events that occurred during the previous week, as well as any
delays and their causes. The report will describe the results of QA inspections, testing, and
monitoring activities, and the effectiveness of NRC’s QC activities.

Existing Conditions Documentation

Prior to performing removal activities within a specific yard, NRC, in coordination with the
City’s resident engineer, will document existing conditions within that yard. Documentation
may include, but not be limited to, digital photography, video, field notes and sketches. NRC
will submit the existing conditions documentation to the resident engineer. This
documentation shall serve as a post-restoration tool, to demonstrate that removal and
restoration activities have returned the site to pre-removal conditions without damage to
adjacent structures or property.

Topographic Survey Reporting

NRC will complete daily progress surveys and acceptance surveys in accordance with its
approved surveying plan (Section 4.6 of this RAWP). NRC will submit the reports to the City’s
resident engineer. The City’s resident engineer will distribute the surveys to the project team.
The City’s resident engineer will review NRC’s daily progress and acceptance surveys,
including submitted drawings, field notes, and quantity computations to verify compliance
with the construction plans and specifications. In addition to review of survey submittals, post-
excavation confirmation surveying will be subject to instantaneous review during survey data
collection. The City’s resident engineer and agency construction oversight manager (USACE)
will observe the surveyor’s instrument readings in real time to verify that target excavation
elevations have been met, prior to backfilling.

Import Material Characterization Reports

NRC will submit a list of import material sources, along with available physical and chemical
characterization data, to the City for approval no later than 14 calendar days prior to the
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commencement of construction. If chemical or physical testing of the materials is required,
sample collection and testing will be coordinated by the City’s QA representative in accordance
with Integral’s pre-design QAPP (Appendix F of the RADR; Integral 2012). The required
chemical and physical characteristics of import materials are specified in the technical
specifications (Appendix A of the RADR; Integral 2012).

Waste Profiles and Manifests

NRC will prepare and submit all transportation-related shipping documents including waste
characterization reports and waste manifests. These must comply with the EPA’s Off-Site
Disposal Rule. The pre-excavation confirmation sampling results summarized in Appendix G
of the RADR (Integral 2012) will be used for chemical characterization of the waste materials
when possible. If additional physical or chemical characterization testing is required by the
disposal facility, it will be coordinated by the City’s QA representative in accordance with
Integral’s pre-confirmation QAPP (Appendix F of the RADR; Integral 2012). Waste profiles will
be submitted to the disposal facility no later than 7 calendar days prior to the proposed material
shipment.

5.5 FIELD CHANGE DOCUMENATION

The City’s resident engineer will meet weekly with the City’s project coordinator, and QA
representative; the agency construction oversight manager (USACE), and remedial project
manager; and, NRC’s project manager to review the weekly construction QA report and to keep
EPA informed of continuing events as the remediation work proceeds. Any work not in
accordance with the EPA-approved removal design drawings, specifications, and plan
documents will be brought to the attention of EPA. In some cases, the remedy will involve
NRC correcting the work to comply with the construction drawings and technical specifications
(Appendix A of the RADR; Integral 2012). In other cases, changes to the design may be needed.

In the event that a change or changed condition is encountered by NRC, or if construction QA
inspections reveal out-of-specification conditions requiring a change in the design or
construction process, the City’s resident engineer and project coordinator will review the
condition to assess what revision may be required to maintain consistency with the intent of the
RADR (Integral 2012). A field change memo (Figure 5-1) will be issued by the City’s resident
engineer to NRC after 1) consulting with the project coordinator to recommend the needed
revision(s) to the work/contract, and 2) obtaining the agency construction oversight manager
and remedial project manager approvals.

Changes affecting the removal action must be approved by EPA before being implemented.
EPA will review these recommended changes to ensure they are consistent with cleanup
objectives and are protective of human health and the environment. In addition, EPA review
will ensure that the change conforms to performance standards, ARARs, and requirements of
the SOW (USEPA 2011). In this capacity, EPA will review and approve the design documents
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and other contractor submittals, to ensure that the construction QC program is consistent with
the removal design objectives.

Information on field change memos and their status will be provided in the weekly construction
QA report.

5.6 POST CONSTRUCTION DOCUMENTATION

Record Drawings, Manuals, and Certificates

NRC is required to submit record drawings and supporting documents for various elements of
the construction, including pre-construction surveys, excavation surveys, imported soil
characterization reports, modifications to this RAWP, and restored site surveys in accordance
with Technical Specifications Section 01 71 23 — Field Engineering (Appendix A of the RADR;
Integral 2012).

Pre-Final Punch List

Pursuant to Technical Specifications Section 01 45 00 — Quality Control (Appendix A of the
RADR; Integral 2012), near the completion of all work or any increment thereof established by a
completion time set forth in the specifications, NRC’s QC representative, the City’ resident
engineer, project coordinator and EPA’s remedial project manager and agency construction
oversight manager, and the homeowner/tenants shall conduct an inspection of the work and
develop a punch list of items that do not conform to the contract documents. This pre-final
punch list shall be included in the construction QC documentation prepared by NRC, and shall
include the estimated date by which the deficiencies will be corrected. Once this is
accomplished, NRC shall notify the City that the site is ready for a final inspection by the above
noted parties.

Following the final inspection, the City’s resident engineer, in coordination with NRC, will
prepare a final inspection report documenting the satisfactory completion of the pre-final punch
list items.
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Field Change Memo #

Contract Name: Contractor:
Subiject: Date/Time: PW:
Method of Notification: E-mailed to:
Hand delivered to:
PLEASE REPLY TO: Resident Engineer:
Contractor's Reply:
Contractor's Rep Acknowledgement: Date/Time:
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Figure 5-1.
Field Change Memo Form
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T-117 Residential Yards
Removal Action Work Plan

Table 4-1. Excavation Depths, Elevations, and Quantities

November 30, 2012

Minimum Lowest DU  Target Removal Removal
Removal Depth  Elevation Elevation Removal Area Volume
Affected Property, Ownership, and Decision Unit (ft bgs)® (ft NAVD88) (ft NAVD88) (sf) (cy)b
8523 Dallas Avenue S. (Security National Mortgage)

DUO1 1.0 17.9 16.9 1,878 1214
1410 S. Cloverdale Street (McKnight)

DUO03 2.0 18.7 16.7 2,829 261.3
1421 S Cloverdale Street (Hill)

DU36a 15 20.1 18.6 233 17.6

DU36b No Removal - - - -
1425 S. Cloverdale Street (Collins/Johnson)

DU35 2.0 19.9 17.9 1,747 132.9

DU35a 25 19.9 17.4 770 73.7
1440 S. Cloverdale Street (Collins/Malagon)

DU14 1.0 195 18.5 3,198 253.2
1445 S. Cloverdale Street (Barnett)

DU32a 0.5° 20.1 19.6 749 314

DU33a 1.0 20.6 19.6 546 25.4

DU33b No Removal - - - -
1418 S. Donovan Street (Carroll)

DU25 2.0 19.6 17.6 864 93.2

DU25a No Removal - - - -

DU25b No Removal - - - -
1430 S. Donovan Street (Colson)

DU 23 0.5° TBD TBD TBD TBD
Yard Subtotal 12,814 1,010.2
S. Cloverdale Street Planting Strip, North (Seattle DOT)

PS North A 1.0 19.1 18.1 947 48.5

PS North B 2.0 19.8 17.8 359 35.5

PS North C 1.0 20.2 19.2 260 15.2
S. Cloverdale Street Planting Strip, South (Seattle DOT)

PS South A 2.0¢ 19.2 17.2 305 29.7

PS South B 2.0° 19.5 17.5 348 34.0

PS South C 2.0¢ 19.9 17.9 642 63.1
Planting Strip Subtotal 2,861 226.0
Southern Alleyway (Seattle DOT)

14a, 14b, 14c 25 20.7 18.2 1,910 231.3

15a, 15b, 15¢ 1.0 20.5 19.5 707 36.6

16a, 16b, 16¢ 1.0 20.1 19.1 733 42.9

17a, 17b 1.0 19.7 18.7 1,419 80.2

21a, 21b 3.0 20.5 17.5 839 1121
Northern Alleyway (Seattle DOT)

18b No Removal - - - -

19b No Removal - - - -

20b No Removal - - - -
Alleyway Subtotal 5,608 503.1
Project Total 21,283 1,739.3

Notes:

& Minimum removal depth defined by pre-design confirmational sampling concentrations below the removal action level of 1.0 mg/kg. Refer to
the pre-excavation confimation sampling results for the Residential Yards study area (Appendix G of the removal action design report; Integral

2012).

® Based on level excavation at the target elevation across the entire decision unit.
€ 0.5 ft held as minimum excavation depth. Pre-design confirmation sampling indicated non-exceedence below 0.2 ft.
“ Removal depth was not pre-confirmed due to presence of shallow utility line. Additional excavation may be necessary based on post-

excavation confirmation sampling results.

TBD = To be determined, pending completion of pre-construction survey.

Integral Consulting Inc.
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T-117 Residential Yards
Removal Action Work Plan November 30, 2012

Table 4-2. Emissions Control Measures

Activity Control Measures

Soil Excavation, Handling, Loading, 1. Apply water to work and traffic areas, as necessary, to minimize fugitive dust
Disposal; Backfilling and Grading; and  emissions.

Other Site Earthwork

2. Cover exposed soil and temporary stockpiles, as necessary and appropriate,
to minimize wind or stormwater erosion.

3. Move and load soil for offsite disposal in a manner that limits free-fall of
material and is least likely to generate dust emissions; cover and tarp loads prior
to exiting the site. Any spilled materials will be immediately cleaned up to the
satisfaction of the resident engineer.

4. Limit or halt dust-generating work during very windy conditions.

5. Limit the size of open excavations or the duration an excavation is left open in
areas where odor generating constituents are found.

Movement of Equipment 1. Water traffic areas, as required, to minimize dust emissions.
2. Designate equipment traffic patterns to minimize travel distance and vehicular
dust emissions.
3. Limit vehicle speed to minimize dust emissions.

Equipment Decontamination 1. Cover traffic areas to and from the decontamination work pad(s) with clean
gravel, as appropriate.
2. Clean equipment with hand tools and a pressure washer to remove soil and
contamination, as necessary. Excavation equipment will be decontaminated prior
to handling clean backfill materials.

Wind Erosion 1. Apply water, as necessary, to minimize dust emissions.
2. Cover exposed materials with properly weighted polyethylene sheeting.

Demolition, Debris Size Reduction, and 1. Demolish, cut, and break up debris in a controlled manner that minimizes dust
Debris Loading emissions.

2. Collect loose dirt and debris from surfaces prior to and following demolition.
3. When required, dampen surfaces with water prior to and as required during
demolition, debris size reduction, and loading activities.

4. Move and load debiris for offsite disposal in a manner that limits free-fall of
material and is least likely to generate dust emissions; cover and tarp loads prior
to exiting the site as appropriate.

5. Limit or halt dust-generating work during very windy conditions.

6. Cover temporary debris and material stockpiles and work areas, if necessary
and appropriate, to minimize wind and/or stormwater erosion.

Integral Consulting Inc. Page 1 0f1



T-117 Residential Yards
Removal Action Work Plan

Table 4-3. Proposed Disposal Facilities

November 30, 2012

Media/Waste Stream
(estimated quantity)

Facility

Disposal Description

Permit/Authorization

NON-TSCA Soil and/or
petroleum contaminated soil.

(~1,700 cubic yards, 2,800 tons)

TSCA Soil
(none anticipated)

Clean concrete and asphalt for
recycle
(200 tons)

Non-contaminated vegetation
(50 tons)

Clean recoverable metal
(20 tons)

Wastewater generated from
construction storm water,

dewatering and decontamination

(2000 gallons)

Roosevelt Regional Landfill
500 Roosevelt Grade Road
Roosevelt, WA 99356
(509) 384-5641

Chemical Waste Management of

the NW
17629 Cedar Springs Lane
Arlington, OR 97812

Renton Concrete Recyclers
500 Monster Road S.W.
Renton, WA

(206) 772-2278

Pacific Topsoils
6000 S 129th St
Tukwila, WA 98178

Lloyd Enterprises Inc
34667 Pacific Hwy South
Federal Way, WA 98003
(253) 874-6692

Seattle Iron & Metals
601 South Myrtle Street
Seattle, WA 98108
(206) 682-0040

Schnitzer Steel

1902 Marine View Drive
Tacoma, WA 98422
(253) 572-4000

Petroleum Reclaiming Services Inc

(PRS Group)

3003 Taylor Way
Tacoma, WA 98421
(253) 383-4175

Emerald Services Inc

Seattle, WA 98134 and Seattle,
WA 98108

(206) 832-3000

Marine Vacuum Services, Inc
1516 South Graham Street
Seattle, WA 98108

(206) 762-0240

Burlington Environmental (PSC)

77th Avenue S.
Kent, WA 98032
(253) 395-0377

RCRA Subtitle D Landfill

RCRA Subtitle C LandfillTSCA
Permitted Landfill

Concrete and Asphalt for
Recycling

Composting

Composting

Metal for recycling

Metal for recycling

Wastewater disposal

Wastewater disposal

Wastewater disposal

Wastewater disposal

CERCLA Approved Facility

US EPA Part B Permit #
ORD 089 452 353

WA State Department of
Ecology / Sand and Gravel
Permit

Operating Permit

Operating Permit

Operating Permit

Operating Permit

RCRA ID # 980511729

RCRA ID # WADO058367152
and WAD058364647

RCRA ID # WA980974521

RCRA ID # WAD990974521

Integral Consulting Inc.

Page 1 0of 1



T-117 Residential Yards
Removal Action Work Plan

Table 5-1.

Summary of Construction Monitoring and Testing Requirements

November 30, 2012

Technical
Specifications
Reference

Monitoring/Testing Requirement

Responsible Party

Frequency

Section 01 35 30

Section 01 45 00

Section 01 57 50

Section 01 71 23

Section 01 74 19

Section 31 00 00

Safety and Health Requirements
1. No visible dust
2. Engine idling not to exceed 2 minutes; exhaust monitoring if requested by City
or EPA
3. No smoking in work areas or on private property
4. Noise levels not to exceed 80 decibels

Quality Control
1. Baseline site conditions photographic survey

2. Chemical and physical test certificates for imported materials characterization
3. Imported materials chemical characterization sampling and testing

Temporary Environmental Pollution Control
1. Vehicle decontamination

2. Visual monitoring of wastewater containment
. Visual monitoring of best management practices
4. Chemical testing of wastewater and stormwater

w

Field Engineering
1. Pre-construction baseline topographic survey
2. Progress surveys

3. Final excavation acceptance surveyb
4. Final restoration survey

5. Record document survey

Construction Waste Management and Disposal
1. Waste characterization
2. Visual inspection for spillage

Clearing, Excavation, and Backfill
1. Compaction testing of backfill

Contractor/City
Contractor

Contractor/City
Contractor

Contractor
Contractor/Source Supplier
City

Contractor

Contractor
Contractor/City
Contractor

City
Contractor/Surveyor

Contractor/Surveyor
Contractor/Surveyor

Contractor/Surveyor

Contractor
Contractor/City

Contractor

Continuous during construction
Continuous during construction

Continuous during construction
During initial equipment operation until verified

Prior to beginning construction actvities at each
property®

Prior to delivery to the site

Prior to delivery to the site

Prior to handling clean import material or removal from
site

Continuous during construction

Daily

In accordance with disposal facility requirements

Prior to construction®

Within 12 hours of completing daily excavation or
backfilling activities

After completing excavation at each property

After completing backfill, compaction, and grading at
each property

After completion of all construction activities

Prior to disposal, as required by landfill
Prior to transport of materials from the site

During backfilling, as necessary

Notes:

A pre-construction baseline topographic survey was prepared by the City prior to design. However, the contractor is responsible for documenting existing site conditions prior to construction.
b Inspection/concurrence of excavations by the City and EPA is required prior to backfill.

Integral Consulting Inc.

Page 1of 1
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